

for August 2022

To: The Honorable Glenn Youngkin, Governor of Virginia
The Honorable Barry D. Knight, Chair, House Appropriations Committee
The Honorable Janet D. Howell, Chair, Senate Finance and Appropriations Committee

From: Virginia Information Technologies Agency (VITA)

BACKGROUND / INTRODUCTION

VITA, on behalf of the Chief Information Officer of the Commonwealth, Robert Osmond, and the Secretary of Administration, Lyn McDermid, respectfully submits this report pursuant to [Item 93\(D\)](#) of the 2022 Appropriation Act, which provides:

“The Chief Information Officer and the Secretary of Administration shall provide the Governor and the Chairs of the House Appropriations and Senate Finance and Appropriations Committees with a report detailing any amendments or modifications to the information technology infrastructure services contracts. The report shall include statements describing the fiscal impact of such amendments or modifications and shall be submitted within 30 days following the signing of any amended agreement.”

In addition to this report, VITA continues to report in detail on the IT infrastructure services contracts and platform through other legislative and executive reporting and through the committees’ staff and Joint Legislative Audit and Review Commission (JLARC) staff.

REPORT

Copies of amendments (and other contract documents) are made available as soon as practicable on VITA’s public contracts portal at <https://vita.cobblestonesystems.com/public/>. The links below go directly to each contract on that portal.

Amendments/Modifications

[Multisourcing Service Integrator \(MSI\) contract with SAIC \(VA-170822-SAIC\)](#)

<i>Number</i>	<i>Date</i>	<i>Description</i>	<i>Fiscal Impact</i>
18	8/1/2022	Realigning and streamlining reports	None

[Managed Security Services \(MSS\) contract with Atos \(VA-180112-ATOS\)](#)

<i>Number</i>	<i>Date</i>	<i>Description</i>	<i>Fiscal Impact</i>
18	8/1/2022	Realigning and streamlining reports	None
19	8/5/2022	Modification to update references in light of endpoint protection change	None

[Server, Storage, and Data Center Services \(SSDC\) contract with Unisys \(VA-180815-UC\)](#)

<i>Number</i>	<i>Date</i>	<i>Description</i>	<i>Fiscal Impact</i>
18	8/1/2022	Realigning and streamlining reports, reducing the length of backups retention, and changing VITA contact	None

[Voice and Data Network \(VDN\) contract with Verizon \(VA-151028-MCI5\)](#)

<i>Number</i>	<i>Date</i>	<i>Description</i>	<i>Fiscal Impact</i>
5H	8/1/2022	Realigning and streamlining reports	None

[Messaging Services contract with NTT Data \(VA-210517-NTT\)](#)

<i>Number</i>	<i>Date</i>	<i>Description</i>	<i>Fiscal Impact</i>
7	8/1/2022	Realigning and streamlining reports	None

[End User Services-Computing \(EUS\) contract with Iron Bow \(VA-180915-IBTL\)](#)

<i>Number</i>	<i>Date</i>	<i>Description</i>	<i>Fiscal Impact</i>
10	8/15/2022	Realigning and streamlining reports and changing VITA contact	None

[Managed Print Services \(MPS\) contract with Xerox \(VA-180915-XERX\)](#)

<i>Number</i>	<i>Date</i>	<i>Description</i>	<i>Fiscal Impact</i>
7	6/20/2022 ¹	Updating available device models	None
8	8/15/2022	Realigning and streamlining reports and changing VITA contact	None

¹ Xerox amendment 7, signed on July 8, was inadvertently omitted from the July report. VITA regrets the oversight.

[Mainframe contract with Peraton \(f.k.a. Perspecta\)²](#) (VA-160926-HPEN)

<i>Number</i>	<i>Date</i>	<i>Description</i>	<i>Fiscal Impact</i>
16	8/18/2022	Realigning and streamlining reports, and adding updated pricing for IBM mainframe circuit to new Disaster Recovery site	\$8,541.67 monthly

Other Contract Changes³

[Multisourcing Service Integrator \(MSI\) contract with SAIC](#) (VA-170822-SAIC)

<i>Date</i>	<i>Description</i>	<i>Fiscal Impact</i>
8/1/2022	Regular quarterly SLA updates	None

[Managed Security Services \(MSS\) contract with Atos](#) (VA-180112-ATOS)

<i>Date</i>	<i>Description</i>	<i>Fiscal Impact</i>
8/1/2022	Regular quarterly SLA updates	None

[Server, Storage, and Data Center Services \(SSDC\) contract with Unisys](#) (VA-180815-UC)

<i>Date</i>	<i>Description</i>	<i>Fiscal Impact</i>
8/1/2022	Regular quarterly SLA updates	None

[Voice and Data Network \(VDN\) contract with Verizon](#) (VA-151028-MCI5)

<i>Date</i>	<i>Description</i>	<i>Fiscal Impact</i>
8/1/2022	Regular quarterly SLA updates	None

[Messaging Services contract with NTT Data](#) (VA-210517-NTT)

<i>Date</i>	<i>Description</i>	<i>Fiscal Impact</i>
8/1/2022	Regular quarterly SLA updates	None

[End User Services-Computing \(EUS\) contract with Iron Bow](#) (VA-180915-IBTL)

<i>Date</i>	<i>Description</i>	<i>Fiscal Impact</i>
8/1/2022	Regular quarterly SLA updates	None

[Managed Print Services \(MPS\) contract with Xerox](#) (VA-180915-XERX)

<i>Date</i>	<i>Description</i>	<i>Fiscal Impact</i>
8/1/2022	Regular quarterly SLA updates	None

² The Peraton contract uses the terminology of “change orders” rather than “amendments” or “modifications.”

³ The infrastructure contracts permit certain changes to the contract documents, such as updated designations of key personnel or certain changes to service levels, to occur through notices rather than through the formal contract amendment process. Such changes are included in this report to be as thorough and transparent as practicable.