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for July 2022  

 

To:  The Honorable Glenn Youngkin, Governor of Virginia 

 The Honorable Barry D. Knight, Chair, House Appropriations Committee 

 The Honorable Janet D. Howell, Chair, Senate Finance and Appropriations Committee 

 

From: Virginia Information Technologies Agency (VITA) 

 

 

BACKGROUND / INTRODUCTION 

VITA, on behalf of the Chief Information Officer of the Commonwealth, Robert Osmond, and 

the Secretary of Administration, Lyn McDermid, respectfully submits this report pursuant to 

Item 93(D) of the 2022 Appropriation Act, which provides:  

 

“The Chief Information Officer and the Secretary of Administration shall provide 

the Governor and the Chairs of the House Appropriations and Senate Finance and 

Appropriations Committees with a report detailing any amendments or 

modifications to the information technology infrastructure services contracts.  

The report shall include statements describing the fiscal impact of such 

amendments or modifications and shall be submitted within 30 days following the 

signing of any amended agreement.” 

 

In addition to this report, VITA continues to report in detail on the IT infrastructure services 

contracts and platform through other legislative and executive reporting and through the 

committees’ staff and Joint Legislative Audit and Review Commission (JLARC) staff. 

 

 

REPORT 

Copies of amendments (and other contract documents) are made available as soon as 

practicable on VITA’s public contracts portal at https://vita.cobblestonesystems.com/public/.  

The links below go directly to each contract on that portal. 

 

INFRASTRUCTURE CONTRACT AMENDMENTS AND 
MODIFICATIONS REPORT 

https://budget.lis.virginia.gov/item/2022/2/HB30/Chapter/1/93/
https://vita.cobblestonesystems.com/public/
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Amendments/Modifications 

 
Mainframe contract with Peraton (f.k.a. Perspecta)1 (VA-160926-HPEN) 
Number Date Description Fiscal Impact 

CO15 7/12/2022 Reduces Disaster Recovery (DR) 
charges in March, April and May 
2022 from $8,541.34 to $7,382.44.  
Effective August 1, 2022, updates 
cross functional and administrative 
reports in Exhibit 3.4 (Reports 
Matrix). 

Savings of $3,477.66. 

 

 

 

 
1   The Peraton contract uses the terminology of “change orders” rather than “amendments” or 
“modifications.” 

https://vita.cobblestonesystems.com/public/ContractDetails.aspx?cid=1695

