

COMMONWEALTH of VIRGINIA

DEPARTMENT OF TRANSPORTATION 1401 EAST BROAD STREET RICHMOND, VIRGINIA 23219 2000

Gregory A. Whirley Commissioner

July 1, 2012

The Honorable Walter A. Stosch Chair, Senate Finance Committee Innsbrook Centre 4551 Cox Road, Suite 110 Glen Allen, Virginia 23060

The Honorable Lacey E. Putney Chair, House Appropriations Committee P.O. Box 127 Bedford, Virginia 24523

Dear Gentlemen:

Item 450 B.3 of Chapter 3 of the 2012 Special Session I Acts of Assembly, requires the Commissioner of Highways to develop a report on the cash balances of the Route 58 Corridor Development Fund. The language specifically requires that the report include three items: (i) a comparison of actual spending to allocations by project and district; (ii) expenditures by project, district, and funding source, and (iii) a six-year plan for planned future expenditures from the Fund by project and district. In addition to the requirements of the legislation, the report also includes background information on the program relating to previous actions by the General Assembly and the Commonwealth Transportation Board.

Allocations and expenditures included in the attached report are show as of April 30, 2012. The total expenditures were \$1.168 billion for the Route 58 Corridor Development Fund. This includes \$416 million in Bristol District, \$80 million in Hampton Roads District, \$145 million in Lynchburg District, \$247 million in Richmond District, and \$280 million in Salem District. Additional information on the U.S. Route 58 Corridor Development Program is available in the FY 13-18 Six-Year Improvement Program and may be viewed at http://syip.virginiadot.org/.

If you have any questions or need additional information, please contact me.

Sincerely,

Gregory A. Whirley, Sr.

Attachment

cc: The Honorable Sean T. Connaughton Virginia DOT.org
WE KEEP VIRGINIA MOVING

Table of Contents

Executive Summary	iv
Program Background	1
Program Expenditures and Balances	2
Attachment A – Actual Expenditures Versus Allocation by Project and District	5
BRISTOL DISTRICT	5
HAMPTON ROADS DISTRICT	8
LYNCHBURG DISTRICT	8
RICHMOND DISTRICT	9
SALEM DISTRICT	10
Attachment B – District Recap of Project Expenditures by Funding Sources	13
BRISTOL DISTRICT	14
HAMPTON ROADS DISTRICT	16
LYNCHBURG DISTRICT	17
RICHMOND DISTRICT	18
SALEM DISTRICT	19
Attachment C – Active Projects FY 2013-18 SYIP	21

Executive Summary

Item 450 B.3. of Chapter 3 of the 2012 Special Session I Acts of Assembly, directs the Commissioner of Highways to report on the cash balances in the Route 58 Corridor Development Fund. The report shall include: (i) a comparison of actual spending to allocations by project and district, (ii) expenditures by project, district and funding sources and (iii) a six-year plan for planned future expenditures from the Fund by project and district.

Allocations and expenditures are shown as of April 30, 2012. Total expenditures were \$1.168 billion for the Route 58 Corridor Development Program. This includes \$416 million in Bristol District, \$80 million in Hampton Roads District, \$145 million in Lynchburg District, \$247 million in Richmond District, and \$280 million in Salem District.

The FY 2013-2018 Six-Year Improvement Program (SYIP) for the Route 58 Corridor Development Program may be viewed at: http://syip.virginiadot.org/

Program Background

- 1989 General Assembly Actions:
 - Authorized the U. S. Route 58 Corridor Development Fund and Program.
 - Authorized \$600 million in revenue bonds.
 - Designated first \$40 million of recordation tax revenues for program funding.
- 1999 General Assembly Actions:
 - Increased the debt authorization for the U. S. Route 58 Corridor Development Program by \$104.3 million.
 - Specified projects within the U. S. Route 58 Corridor Development Program to benefit from the increased debt authorization as follows:

-	Ben Hur to Pennington Gap in Lee County	\$ 9.8 million
-	Pennington Gap to Dryden in Lee County	\$ 35.6 million
-	Anticipated shortfall on the Danville Bypass,	
	Clarksville Bypass, Stuart Bypass, and	
	Completion of a gap west of Jonesville in	
	Lee County	\$ 35.1 million
-	Taylors Valley in Washington County	\$ 1.5 million
-	Right-of-Way Acquisition from the town	
	of Stuart in Patrick County along the	
	Route 58 Corridor to its intersection with	
	Interstate 77 in Lee County	\$ <u>22.3 million</u>
	Total	\$104.3 million

The 1999 Appropriation Act included language which required the Secretary of Transportation and the Governor to propose funding to support debt service on the additional debt authorization.

<u>Program Background (Continued)</u>

- Commonwealth Transportation Board Actions:
 - Issued \$200 million in transportation revenue bonds in December 1989.
 - Adopted U. S. Route 58 Corridor Economic Development Program in May 1992.
 - Issued \$98.7 million in transportation revenue bonds in June 1993.
 - Issued \$114.3 million in transportation revenue bonds in November 1996.
 - Issued \$204.9 million in transportation revenue bonds in November 1999.
 - Issued \$102.1 million in transportation revenue bonds in September 2001.

Program Expenditures and Balances

- As of April 30, 2012, program expenditures were \$1.168 billion.
- U. S. Route 58 Corridor Development Fund Balance \$34 million.
 - Fund balance designated for priority projects identified in the SYIP and debt service payment on the bonds. (Balance reflects transfers out to pay May 15, 2012 debt service to Route 58 Bondholders.)
- Series 2001B bond proceeds balance \$799,000.
 - Amount held by Trustee designated for Taylor Valley project specified by the 1999 General Assembly.
- Designated Virginia Transportation Act of 2000 (VTA 2000) funding has been fully allocated to complete construction projects and priority projects previously identified.
 - \$113 million of VTA 2000 funds have been allocated. The VTA 2000 fund balance is \$8 million.

- Transportation Partnership Opportunity Fund (TPOF).
 - \$77 million of TPOF funds have been allocated to the Hillsville Bypass PPTA Project. This project is part of the Route 58 Development Program. The TPOF balance is \$3 million.
- 2012 General Assembly Actions:
 - Directs the Commissioner of Highways to report on or before July 1 of each year to the Chairmen of the House Appropriations and Senate Finance Committees on the cash balances in the Route 58 Corridor Development Fund.
 - In addition, the report shall include the following:
 - i) Comparison of actual spending to allocations by project and district;
 - Attachment A compares allocations by project and district as programmed in the FY 2012-2017 SYIP to actual spending.
 - ii) Expenditures by project, district and funding sources since inception;
 - Attachment B provides expenditures by project, district and funding sources.
 - iii) Six-year plan for planned future expenditures from the Fund by project and district. As of the date of this report, the FY13-18 SYIP is in draft format and may change when the final version is approved.
 - Attachment C includes active projects in the FY 2013-2018 SYIP.
 - The FY 2013-2018 SYIP for the Route 58 Corridor Development Program may be viewed at: http://syip.virginiadot.org/
 - Funding sources include the U. S. Route 58 Corridor Development Fund, Series 2001B Bonds, Federal Highway Reimbursement Anticipation Notes (FRANs), Priority Transportation Fund (PTF), Highway Construction Primary

System, Transportation Partnership Opportunity Fund (TPOF) and American Recovery and Reinvestment Act of 2009 (ARRA).

Attachment A – Actual Expenditures Versus Allocation by Project and District

ROUTE 58 CORRIDOR DEVELOPMENT PROGRAM ACTUAL EXPENDITURES VERSUS ALLOCATIONS BY PROJECT & DISTRICT BRISTOL DISTRICT

Legend				
PE - Preliminary Engineering				
RW - Right of Way				
C - Construction				
WCL - West Corporate Limits				
ECL - East Corporate Limits				

Route						
County/City Type Length	Description	F	SYIP SY2012-17	Expended 04/30/2012		
58 Alt Lee New Location (PE & RW Only)	PENNINGTON GAP BYPASS 1.7 KM West WCL Pennington Gap - 0.7 km East ECL Pennington Gap	PE RW C TOTAL	\$3,875,000 14,170,700 \$18,045,700	\$3,104,832 14,062,828 \$17,167,660		
		15163				
58 Alt Lee	0.4 km West Route 829 - 0.5 km East Route 629	PE RW				
Parallel Lane		C TOTAL	\$12,859,685 \$12,859,685	\$12,859,685 \$12,859,685		
		53059				
58 Alt	1.5 Mile East Route 620 (Near Olinger) -	PE	\$1,709,233	\$1,709,233		
Lee	Wise County Line	RW	3,883,511	3,883,511		
Parallel Lane		С	26,585,482	26,585,482		
and New Location		TOTAL	\$32,178,226	\$32,178,226		
		13389				
58 Alt	Lee County Line -	PE	\$605,390	\$605,390		
Wise	0.8 Mile West WCL	RW	2,905,986	2,905,771		
Parallel Lane	Big Stone Gap (West End Big Stone Gap	c _	447,889	447,889		
	Bypass)	TOTAL	\$3,959,265	\$3,959,050		
		13390				

ROUTE 58 CORRIDOR DEVELOPMENT PROGRAM ACTUAL EXPENDITURES VERSUS ALLOCATIONS BY PROJECT & DISTRICT BRISTOL DISTRICT (Cont.)

	BRISTOL DISTR	(Cont.)		
Route County/City Type Length	Description		SYIP FY2012-17	Expended 04/30/2012
58	Vicinity of Moccasin Gap:	PE	\$1,492,000	\$1,491,470
Scott Construct Interchange	0.5 km West ECL Weber City - 0.5 km East ECL Weber City	RW C	8,497,000	8,108,833
(PE & RW Only)	,	TOTAL	\$9,989,000	\$9,600,302
		17747		
58	0.3 km East Route 11 (Abingdon) -	PE	\$3,123,000	\$3,122,242
Washington	0.3 km East Route 677 East	RW	4,977,000	4,760,406
Parallel Lane		c _	29,611,876	6,199,419
		TOTAL	\$37,711,876	\$14,082,067
		16384 65657 65658		
58	0.6 km East Route 708 (Rhea Valley) -	PE	\$3,803,541	\$2,605,295
Washington Parallel Lane	0.2 km West WCL Damascus	RW C	4,092,860	2,761,370
(PE & RW Only)		TOTAL	\$7,896,401	\$5,366,665
		16382		
58	0.3 km Eest Route 638	PE	\$2,395,841	\$1,451,921
Washington Parallel Lane	0.6 km East Route 708 (Rhea Valley) -	RW C	3,600,000	3,495,525
(PE & RW Only)		TOTAL	\$5,995,841	\$4,947,445
		16383		
58 Grayson New Location	INDEPENDENCE BYPASS 0.1 Mile West Route 703 - 0.8 Mile West Route 274	PE RW C	\$4,876,352	\$1,104,631
(PE Only)		TOTAL	\$4,876,352	\$1,104,631
		15165		

ROUTE 58 CORRIDOR DEVELOPMENT PROGRAM ACTUAL EXPENDITURES VERSUS ALLOCATIONS BY PROJECT & DISTRICT BRISTOL DISTRICT (Cont.)

	BRISTOL BISTRICT	(331111)		
Route				
County/City			,	
Туре			SYIP	Expended
Length	Description		FY2012-17	04/30/2012
		5-	^- //	*
725	Int. Route 91/725 -	PE	\$711,599	\$712,219
Washington	0.1 km From Route 726	RW		
Reconstruction	(Taylors Valley)	C _		
(PE Only)		TOTAL	\$711,599	\$712,219
		12501		
58	Phase 1 - 725	PE		
Scott	Reconstruct Interchange	RW		
Construct Interchange	Route 23 to .3 km East Route 224	С	\$7,447,700	\$7,452,085
		TOTAL	\$7,447,700	\$7,452,085
		70079		
		70075		
58	Additional Right of Way &	PE		
	Construction Funding Required	RW	\$1,708,984	\$1,313,194
		С		
		TOTAL	\$1,708,984	1,313,194
		68971		
	Bristol District Total		\$143,380,629	\$110,743,230

ROUTE 58 CORRIDOR DEVELOPMENT PROGRAM ACTUAL EXPENDITURES VERSUS ALLOCATIONS BY PROJECT & DISTRICT HAMPTON ROADS DISTRICT

Route County/City Type Length	Description	F	SYIP FY2012-17	Expended 04/30/2012
58	Route 58 Business			
Southhampton	East End Courtland Bypass	PE	\$2,717,312	\$913,411
Construct Interchange		RW	1,245,406	
(PE & RW Only)		С		
		TOTAL	\$3,962,718	\$913,411
		17728		

ROUTE 58 CORRIDOR DEVELOPMENT PROGRAM ACTUAL EXPENDITURES VERSUS ALLOCATIONS BY PROJECT & DISTRICT LYNCHBURG DISTRICT

Route County/City Type Length	County/City Type		SYIP FY2012-17	Expended 04/30/2012	
58	DANVILLE BYPASS:	PE	\$7,567,176	\$7,567,176	
Pittsylvania	Route 58 -	RW	8,057,115	8,057,115	
4 Lanes on New Location	Route 29/265	С			
(PE & RW Only)		TOTAL	\$15,624,291	\$15,624,291	
		17372			
304/360	JOHN RANDOLPH BRIDGE OVER DAN RIVER	PE	\$2,966,000	\$2,908,158	
Halifax and South Boston	(Str.# 1901)	RW	607,064	607,064	
Develop to 4 Lanes	0.1 km North Route 34 - Route 58	С	28,579,568	28,579,567	
		TOTAL	\$32,152,632	\$32,094,789	
	Lynchburg District Total	984/983	\$47,776,923	\$47,719,080	

ROUTE 58 CORRIDOR DEVELOPMENT PROGRAM ACTUAL EXPENDITURES VERSUS ALLOCATIONS BY PROJECT & DISTRICT RICHMOND DISTRICT

Route County/City Type Length	Description	FY	SYIP Y2012-17	Expended 04/30/2012
58	CLARKSVILLE BYPASS:	PE	\$11,822,047	\$11,822,047
Mecklenburg	Route 722	RW	3,400,000	3,328,736
4 Lanes on New Location	.6 km East of Route 15 North	С _	88,324,559	86,510,870
		TOTAL	\$103,546,606	\$101,661,653
		9878 13835 52882		
58	Additional Right of Way &	PE		
	Construction Funding Required	RW C _	\$1,252,278	\$1,217,387
		TOTAL	\$1,252,278	\$1,217,387
		68973		
	Richmond District Total		\$104,798,884	\$102,879,039

ROUTE 58 CORRIDOR DEVELOPMENT PROGRAM ACTUAL EXPENDITURES VERSUS ALLOCATIONS BY PROJECT & DISTRICT SALEM DISTRICT

Route County/City Type Length	Description	FY	SYIP /2012-17	Expended 04/30/2012		
58 Carroll	.16 km East Route 714 PE		\$5,716,000	\$5,567,795		
Develop to 4 Lanes	.13 km South Int Route 722E	RW	10,397,000	9,995,859		
	Hillsville Bypass	С _	94,195,340	85,934,582		
		TOTAL	\$110,308,340	\$101,498,235		
		17535				
58	.1 km West Route 820	PE	\$3,711,000	\$3,424,506		
Carroll Develop to 4 Lanes	Big Reed Island Creek (East of Route 844)	RW C	5,682,350	4,070,476		
(PE & RW Only)		TOTAL	\$9,393,350	\$7,494,982		
		17534				
58	0.5 km East of Big Reed Island Creek -	PE	\$2,865,000	\$2,740,092		
Carroll Develop to 4 Lanes	0.4 km East Route 632 (Mapleshade Road)	RW C	3,508,250	2,920,115		
(PE & RW Only)		TOTAL	\$6,373,250	\$5,660,207		
		17533				
58	0.4 km East Route 632 (Mapleshade Road) -	PE	\$4,986,000	\$4,763,352		
Carroll, Floyd and Patrick Develop to 4 Lanes	0.4 km West of Existing Route 600	RW C	7,368,163	5,810,731		
(PE & RW Only)		TOTAL	\$12,354,163	\$10,574,084		
		17538				
58	0.4 km West of Existing Route 600 -	PE				
Patrick Develop to 4 Lanes	Route 795 (East of Meadows of Dan School)	RW C	\$20,381,931	\$20,381,931		
Develop to 4 Lattes		TOTAL	\$20,381,931	\$20,381,931		
		56352				

ROUTE 58 CORRIDOR DEVELOPMENT PROGRAM ACTUAL EXPENDITURES VERSUS ALLOCATIONS BY PROJECT & DISTRICT SALEM DISTRICT (Cont.)

Route County/City Type Length	Description		SYIP FY2012-17	Expended 04/30/2012
58	Route 795 (East of Meadows of Dan School) -	PE	\$2,511,436	\$2,296,616
Patrick Develop to 4 Lanes	0.66 km East Route 610	RW C	3,690,200	3,360,085
(PE & RW Only)		TOTAL	\$6,201,636	\$5,656,701
		17537		
58	0.66 km East Route 714 -	PE	\$3,488,683	\$2,800,838
Patrick Develop to 4 Lanes	To Stuart Bypass	RW C	6,147,488	4,907,732
(PE & RW Only)		TOTAL	\$9,636,171	\$7,708,570
		17536		
669	Route 100 (at Route 221) -	PE	\$1,126,000	\$1,009,225
Carroll	Route 58	RW C	1,218,000	632,432
Reconstruction (PE & RW Only)		TOTAL	\$2,344,000	\$1,641,658
		18107		
58	Additional Right of Way &	PE		
	Construction Funding Required	RW	\$1,130,000	\$1,059,762
		C _ TOTAL	\$1,130,000	\$1,059,762
		68972		
	Salem District Total		\$178,122,841	\$161,676,129

<u>Attachment B – District Recap of Project Expenditures by Funding Sources</u>

Route 58 Corridor Development Program District Recap of Project Expenditures by Funding Sources As of April 30, 2012

	Route 58 Corridor Funds	Bond Funds	Series 2001B	Primary System	PTF/FRANS	TPOF	AARA	TOTAL
Bristol	\$93,218,144	\$236,008,723	\$51,684,163	\$18,599,746	\$16,467,319	\$0	\$0	\$415,978,095
Hampton Roads	450,890	68,158,212	0	1,431,106	9,982,128	0	0	80,022,336
Lynchburg	26,976,984	70,321,232	15,444,524	4,749,408	27,985,999	0	0	145,478,146
Richmond	92,342,832	129,315,310	8,993,091	7,030,720	9,168,449	0	0	246,850,401
Salem	41,946,022	91,186,528	27,419,654	7,894,529	37,789,799	73,919,464	0	280,155,997
TOTAL	\$254,934,871	\$594,990,005	\$103,541,431	\$39,705,508	\$101,393,694	\$73,919,464	\$0	\$1,168,484,974

BRISTOL DISTRICT Project Expenditures by Funding Sources As of April 30, 2012

	ı	Route 58											Total
Project UPC	9	<u>Corridor</u>	<u>Bonds</u>	<u>Series</u>	2001B	<u>Pri</u>	<u>imary</u>	PTF	/FRANS	<u>AA</u>	<u>ARA</u>	ļ	<u>Expended</u>
9483	\$	5,153	\$ 1,406,252	\$	_	\$	-	\$	-	\$	-	\$	1,411,405
10068			640,936										640,936
8865			238,430										238,430
11916		142,898	620,994										763,892
9893/35439		16,065	7,538,674										7,554,739
9894			16,411,022				28,129						16,439,151
9895		8,650	14,720,435										14,729,085
9892		5,063	11,537,195										11,542,258
9891		3,605	18,973,812										18,977,417
9890		0	10,426,204										10,426,204
13380/56648		6,337,040	8,631,906										14,968,946
13381		3,290,984	7,400,296										10,691,280
11917/15426		71,164	5,804,717				2,899						5,878,780
570		394	25,556,941										25,557,335
13724		4,783,958	5,391,452										10,175,410
9830		0	10,021										10,022
11440			2,151,178				21,619						2,172,797
13383		7,313,743	15,328,428										22,642,171
13345		1,468,992	6,316,200										7,785,192
17818			2,673										2,673
17819			2,368										2,368
13379		4,051,453	14,152,446	5,5	80,066								23,783,966
15166		1,155,240	777,834										1,933,074
13382		406,607	4,267,570	9,8	300,000								14,474,177
15163		10,211,485	3,695,459			1	,600,238	•	1,660,478				17,167,660
13387/53058		419,968	15,905,522	29,0	009,637		507,000						45,842,127
53059		1,532,322		6,5	590,363			4	1,737,000				12,859,685
13388		8,908,863	9,898,825			1	,301,092						20,108,781
13389		23,927,929	7,261,297				989,000						32,178,226

BRISTOL DISTRICT (Cont.) Project Expenditures by Funding Sources As of April 30, 2012

	Route 58						Total
Project UPC	<u>Corridor</u>	<u>Bonds</u>	Series 2001B	<u>Primary</u>	PTF/FRANS	<u>AARA</u>	Expended
13390	1,036,412	2,894,637		28,002			3,959,050
15164	794,412	1,771,255					2,565,667
17747	2,953,301			1,417,001	5,230,000		9,600,302
16384/65657/65658	3,435,177	3,844,365		4,576,647	2,228,001		14,084,189
16383	3,521,181	462,898		994,590			4,978,668
16382	1,670,593	868,430		1,327,642	1,500,000		5,366,665
8376	13,889	158,959					172,848
15165	512,585	583,046			9,000		1,104,631
18009	578,892	225,224					804,115
18010	877,298	3,062,968					3,940,265
18007	828,809	1,389,664					2,218,473
18008	186,596	747,332					933,928
18011	630,506	1,630,725					2,261,232
18012	96,014	238,947					334,961
18013	1,089,105	2,474,787					3,563,892
19031	194,237	268,379					462,616
19030	184,205	318,020					502,225
12501			704,097		10,000		714,097
70079	553,358			5,805,887	1,092,840		7,452,085
	\$ 93,218,144	\$ 236,008,723	\$ 51,684,163	\$ 18,599,746	\$ 16,467,319	\$ -	\$ 415,978,095

HAMPTON ROADS DISTRICT Project Expenditures by Funding Sources As of April 30, 2012

Project UPC	Route 58 <u>Corridor</u>		<u>Bonds</u>	Series 2001B	<u>Primary</u>	PTF/FR	<u>RANS</u>	Total <u>Expended</u>
12300	\$ -	\$	1,298,609	\$ -	\$ -	\$	- \$	1,298,609
9876			8,434,615					8,434,615
10037			24,137					24,137
2008			3,613,796					3,613,796
2002			2,499,483					2,499,483
1989			2,361,666					2,361,666
1964			3,064,584					3,064,584
1963			3,636,139					3,636,139
13958			5,487,103					5,487,103
9877			1,888,408					1,888,408
10066			7,555,651					7,555,651
9867			8,331,416					8,331,416
9869			5,640,678					5,640,678
9868			3,109,233					3,109,233
9870			4,258,404					4,258,404
9866			22,159					22,159
9487			4,321					4,321
1971			3,145,495					3,145,495
17728	450,89	0	256,260		30,242	1	182,128	919,520
9865			3,526,056		1,400,864	9,8	300,000	14,726,919
	\$ 450,89	0 \$	68,158,212	\$ -	\$ 1,431,106	\$ 9,9	982,128 \$	80,022,336

LYNCHBURG DISTRICT Project Expenditures by Funding Sources As of April 30, 2012

Project UPC	Route 58 Corridor	<u>Bonds</u>	<u>s</u>	Series 2001B	<u>Primary</u>	ļ	PTF/FRANS	Total Expended
9885	\$ -	\$ 2,541,145	\$	-	\$ -	\$	-	\$ 2,541,145
9946		6,925,326						6,925,326
13725	81,085	4,366,055			36,413			4,483,552
9945		6,151,676			37,088			6,188,765
9886		120,511						120,511
11918	24,596	851,933						876,529
9846		83,351						83,351
4280		295,127						295,127
9485		9,315						9,315
12762		9,670						9,670
17372	4,815,123	7,816,328		2,681,565	311,274			15,624,290
50750	3,801,853	13,164,387		3,612,056				20,578,296
50751/54505	5,022,688	14,832,945		6,010,705				25,866,338
50752	13,196,805	12,915,139		3,140,198	529,000			29,781,142
984/983	 34,834	 238,324			 3,835,633		27,985,999	 32,094,789
	\$ 26,976,984	\$ 70,321,232	\$	15,444,524	\$ 4,749,408	\$	27,985,999	\$ 145,478,146

RICHMOND DISTRICT Project Expenditures by Funding Sources As of April 30, 2012

Project UPC	Route 58 Corridor	<u>Bonds</u>	<u>S</u>	eries 2001B	E	Primary	P	TF/FRANS	Total Expended
15538	\$ 532,834	\$ 3,314,299	\$	-	\$	2,511	\$	-	\$ 3,849,644
9879	3,494,021	6,810,696							10,304,717
9880/50434	12,314,935	27,168,362							39,483,296
9881	623	2,448,461							2,449,084
11635		1,971,950							1,971,950
9882	6,797,725	11,987,564							18,785,290
9883/50435	1,149,112	11,578,300							12,727,411
16093	575,808	1,814,128							2,389,936
9884/10178/13734	16,448,879	19,975,530							36,424,409
9486		5,202							5,202
16647		86,990							86,990
9878/13835/52882	48,978,557	40,305,869		8,993,091		2,073,209		1,311,449	101,662,174
11314	2,050,338	 1,847,959				4,955,000		7,857,000	 16,710,297
	\$ 92,342,832	\$ 129,315,310	\$	8,993,091	\$	7,030,720	\$	9,168,449	\$ 246,850,401

SALEM DISTRICT Project Expenditures by Funding Sources As of April 30, 2012

Drainat	Route 58						Total
<u>Project</u> <u>UPC</u>	<u>Corridor</u>	<u>Bonds</u>	Series 2001B	<u>Primary</u>	PTF/FRANS	<u>TPOF</u>	<u>Expended</u>
4328	\$ -	\$ 244,843	\$ -	\$ -	\$ -	# \$ -	\$ 244,843
4327	233	1,275,727					1,275,960
13384	6,159,149	5,085,406	1,393,937				12,638,492
13385	5,053,570	6,927,499					11,981,068
13396	4,372,157	2,119,487					6,491,644
9871	4,393,692	7,151,925					11,545,618
9872	3,129,157	5,510,795					8,639,952
9875	211	8,760,903					8,761,115
9874	63,074	4,957,110		16,692			5,036,876
690		3,566,317		332,249			3,898,566
9888		3,382,996					3,382,996
9887		795,852					795,852
9889		839,821					839,821
9484		700,624					700,624
13386	1,854	2,578,212					2,580,066
656		1,582,189					1,582,189
11705	243,048						243,048
9835		36,829					36,829
17535	2,826,545	2,065,948	7,621,232	4,646,658	10,418,388	73,919,464	101,498,236
17534	1,708,957	2,309,014	3,274,678		202,432		7,495,081
17533	1,158,120	2,028,893	2,478,243				5,665,256
17538	1,277,572	3,538,937	4,898,528		861,065		10,576,101
17537	2,197,415	1,391,556	2,067,730				5,656,701
17536	140,424	2,055,429	1,431,486		4,081,231		7,708,570
13392	5,537,456	12,804,280	3,688,381		4,063,000		26,093,117
9873	2,732,399	9,080,401					11,812,800

SALEM DISTRICT (Cont.) Project Expenditures by Funding Sources As of April 30, 2012

18107		395,536	565,438		680,683		1,641,657
56352				2,898,931	17,483,000		20,381,931
69872	26,046						26,046
69874	164,856						164,856
69875	132,225						132,225
69877	125,414						125,414
69879	356,448						356,448
69882	60,024						60,024
69885	85,976						85,976
	\$ 41,946,022	\$ 91,186,528	\$ 27,419,654	\$ 7,894,529	\$ 37,789,799	\$ 73,919,464	\$ 280,155,997

Attachment C – Active Projects FY 2013-18 SYIP

(thousands)

UPC	Deceription	Route	District	Road	Previous Allocation	Allocations FY13-FY18	Total
UPC	Description RTE 58 - PARALLEL LN-CORRIDOR DEV PE AND R/W ONLY IN	Route	DISTRICT	System	Allocation	F113-F110	iotai
16382	SYP	58	Bristol	Primary	\$7,896		\$7,896
16383	RTE 58-PARALLEL LN-CORRIDOR DEV PE AND R/W ONLY IN SYP	58	Bristol	Primary	\$6,082	\$20,681	\$26,763
16384	RTE 58 - PARALLEL LANE - PE & RW ONLY IN SYP	58	Bristol	Primary	\$8,100	Ψ=0,00.	\$8,100
17747	RTE 58 - CONSTRUCTION INTERCHANGE - PE & RW ONLY	58	Bristol	Primary	\$9,646		\$9,646
65658	RTE 58 - PARALLEL LANE	58	Bristol	Primary	\$4,033		\$4,033
95490	RTE 58 - PARALLEL LANE	58	Bristol	Primary	\$22,798		\$22,798
95557	RTE 58 - 4 LANE PROJECT ABINGDON TO DAMASCUS	58	Bristol	Primary	\$309		\$309
70079	RTE 58 - CONSTRUCT INTERCHANGE - PHASE I	58	Bristol	Primary	\$7,452		\$7,452
	RTE 58 - PENNINGTON GAP BYPASS-NEW LOCATION - PE & RW			j	. ,		. ,
15163	ONLY	58	Bristol	Primary	\$17,925		\$17,925
12501	RTE 725 - RECONSTRUCT EXISTING ROADWAY	725	Bristol	Secondary	\$1,510		\$1,510
68971	RTE 58 - OUTSTANDING R/W & CN	58	Bristol	Primary	\$1,670		\$1,670
			Hampton				
17728	RTE 58 - CONSTRUCT INTERCHANGE	58	Roads	Primary	\$3,963	\$24,655	\$28,618
52882	RTE 58 - CONSTRUCTION PAVED ROAD	58	Richmond	Primary	\$293		\$293
68973	RTE 58 - OUTSTANDING R/W & CN	58	Richmond	Primary	\$1,234		\$1,234
9878	RTE 58 - CLARKSVILLE BYPASS-4 LANES NEW LOCATION	58	Richmond	Primary	\$1,703		\$1,703
13835	RTE 58 - CLARKSVILLE BYPASS-4 LANES ON NEW LOCATION	58	Richmond	Primary	\$101,551		\$101,551
17533	RTE 58 - CORRIDOR DEVELOPMENT PROG - 4 LANES	58	Salem	Primary	\$6,373		\$6,373
17534	RTE 58 - CORRIDOR DEVELOPMENT PROG - 4 LANES	58	Salem	Primary	\$9,398		\$9,398
17535	RTE 58 - HILLSVILLE BYPASS-CORRIDOR DEV PROG-4 LANES	58	Salem	Primary	\$106,434		\$106,434
17536	RTE 58 - CORRIDOR DEVELPMENT PROG - 4 LANES	58	Salem	Primary	\$9,670		\$9,670
17537	RTE 58 - CORRIDOR DEVELOPMENT PROG - 4 LANES	58	Salem	Primary	\$12,444		\$12,444
17538	RTE 58 - CORRIDOR DEVELOPMENT PROG - 4 LANES	58	Salem	Primary	\$12,354		\$12,354
18107	RTE 669 - RECONSTRUCTION	669	Salem	Secondary	\$2,344		\$2,344
68972	ROUTE 58 - OUTSTANDING R/W & CN	58	Salem	Primary	\$1,130		\$1,130
102629	RTE 58 - CORRIDOR DEVELOPMENT PROG	58	Salem	Primary	\$27,651	\$96,424	\$124,075
87701	RTE. 58 - DEMOLITION	58	Salem	Primary	\$1		\$1
87702	RTE. 58 - DEMOLITION	58	Salem	Primary	\$1		\$1

UPC	Description	Route	District	Road System	Previous Allocation	Allocations FY13-FY18	Total
87703	RTE. 58 - DEMOLITION	58	Salem	Primary	\$1		\$1
87704	RTE. 58 - DEMOLITION	58	Salem	Primary	\$2		\$2
90835	RTE. 58 - DEMOLITION	58	Salem	Primary	\$36		\$36
90836	RTE. 58 - DEMOLITION	58	Salem	Primary	\$65		\$65
93332	RTE. 58 - PINE RUN STREAM RESTORATION - RW ONLY	58	Salem	Primary	\$166		\$166
93333	RTE. 58-H'VILLE ELEM-GARDNER STREAM RESTORATION - RW ONLY	58	Salem	Primary	\$624		\$624
				Total	\$384,859	\$141,760	\$526,619