

COMMONWEALTH of VIRGINIA

Office of the Governor

James S. Cheng Secretary of Commerce and Trade

October 15, 2013

The Honorable Walter A. Stosch Chairman Senate Finance Committee Senate of Virginia 910 Capitol Square, Room 626 Richmond, Virginia 23219

The Honorable Lacey E. Putney Chairman House Appropriations Committee House of Delegates 910 Capitol Square, Room 947 Richmond, Virginia 23219

Dear Messrs. Chairmen:

I am writing to report on the consolidation of the Department of Business Assistance and the Department of Minority Enterprise as required by Section 104 Item D of Chapter 806 of the Acts of the Virginia General Assembly. Attached you will find an update on the progress and remaining work for the consolidation of the two agencies into the Department of Small Business and Supplier Diversity effective January 1, 2014.

Sincerely,

James S. Cheng

Report of the Secretary of Commerce and Trade to the Chairmen of the House Appropriations and Senate Finance Committees on the Update of the Creation of the Department of Small Business and Supplier Diversity (Consolidation of DBA and DMBE)

October 15, 2013

INTRODUCTION

As a continuation of Governor Bob McDonnell's Government Reform and Restructuring initiative started in 2010, the 2013 Session of the General Assembly enacted Chapter 482 of the 2013 Virginia Acts of Assembly creating the Department of Small Business and Supplier Diversity (DSBSD), effective January 1, 2014, by consolidating the powers and duties of the Department of Business Assistance (DBA) and the Department of Minority Business Enterprise (DMBE). Additionally, Item 104.D of Chapter 806 of the 2013 Virginia Acts of Assembly (Appropriation Act) directs the Secretary of Commerce and Trade to report to the Chairmen of the House Appropriations and Senate Finance Committees on the progress of the consolidation. The language specifies "the consolidation be effectuated in a manner that ensures that the core responsibilities of each agency are retained and full and adequate attention is given to the activities currently undertaken" by both agencies. The Secretary must report to the Chairmen of the House Appropriations and Senate Finance Committees by October 15, 2013.

This report serves as an update of the plan for consolidating DMBE and DBA.

BACKGROUND

The following charts summarize the FY 2014 legislative appropriation for DBA and DMBE in Chapter 806, 2013 Acts of Assembly as the basis for the development of the budget for the Department of Small Business and Supplier Diversity (DSBSD). As the consolidation is effective January 1, 2014, in the middle of FY 2014, it is anticipated any unexpended appropriation remaining in the budgets of DBA and DMBE will be transferred to the newly-established DSBSD. The Governor's 2014-2016 introduced budget will reflect the elimination of DBA and DBME, and include the proposed budget for DSBSD for the 2014-2016 biennium.

While cost savings were not an explicit goal of the language in the Appropriation Act, through the review of agency activities and personnel opportunities for savings was presented. For example, the consolidation will eliminate one agency executive director position and some administrative staff positions could be combined. Part-time and temporary staff could potentially be eliminated, and field staff from both agencies can be cross-trained and offices combined. Finally, state assigned automobiles for both agencies (already at a saturation point) can be reduced to effect savings.

The first two tables below reflect the FY 2014 legislative appropriations and authorized position levels for DBA and DMBE. The third table reflects the proposed base budget for DSBSD for FY 2015 and FY 2016 and assumes the transfer of all funding currently within DBA and DMBE. It does not reflect any adjustments to capture savings that may result from the elimination of duplicate positions or the reduction of each agency's vehicle fleet, technical adjustments to better realign positions and nongeneral funds between fund sources, or costs that may be incurred as a result of the Workforce Transaction Act, physically moving staff, the "build-out" of new office space, or changes to information technology needs.

Exhibit 1: Legislative Appropriation

Department of Minority Business Enterprise (232)	
Fund	2014
General	\$550,160
Commonwealth Transportation	\$1,522,662
Agency Total	\$2,072,822

Department of Business Assistance (325)	
Fund	2014
General	\$11,481,540
Special	\$883,192
Dedicated Special Revenue	\$775,938
Agency Total	\$13,140,670

Department of Small Business and Supplier Diversity (350)	
Fund	2014
General	\$12,031,700
Commonwealth Transportation	\$1,522,662
Special	\$883,192
Dedicated Special Revenue	\$775,938
Agency Total	\$15,213,492

DESCRIPTION OF MAJOR PROGRAMS

The Virginia Jobs Investment Program (VJIP): The program encourages the expansion of existing Virginia businesses and the start-up of new business operations in Virginia by addressing the top concern of existing businesses and economic development prospects – finding and developing a skilled workforce. VJIP helps offset recruiting and training costs incurred by companies that are either creating new jobs or implementing technological upgrades. In addition to offering direct funding, VJIP also provides assistance with workforce-related challenges and organizational development workshops.


The Virginia Small Business Finance Authority (VSBFA): The program helps Virginia's existing businesses and businesses seeking to come to Virginia through the extensive portfolio of financing programs. Although no grants are offered, the program adds value by helping Virginia's financial institutions offer business loans might not be able to offer without VSBFA's assistance.

Business Information Services (BIS) Division: BIS houses a number of programs designed to assist entrepreneurs and existing business owners in obtaining the information they need to establish and grow their businesses. For those considering starting a business, the Business One Stop (BOS) online system, Entrepreneur Express seminars, and "Starting a Business" business plan software can help. For owners of existing Virginia businesses, the Growing Sales seminars and One-On-One technical assistance sessions offer businesses the tools needed to grow.


Disadvantaged Business Enterprise (DBE): This is a Federal certification program to increase the participation of certified DBEs in projects funded by the U.S. Department of Transportation and other federal sectors. Projects typically include heavy construction, such as building and designing roads, bridges, railroads, ports, and airports.

Small, Women-owned, and Minority-owned Business (SWaM): A certification program of the Commonwealth of Virginia to enhance procurement opportunities for SWaM businesses participating in state-funded projects.


DBA: CURRENT ORGANIZATIONAL CHART



DMBE: CURRENT ORGANIZATIONAL CHART



DSBSD: DRAFT ORGANIZATIONAL CHART



PROPOSED TIMELINE: DBA – DMBE MERGER TO DSBSD

Reports and other milestones October 2013 Report on status of merger due to the General Assembly - October 15 Organizational Structure to be Approved Meeting of staff from both agencies with Executive leadership, DHRM and DPB December 2013 Governor McDonnell submits proposed budget to General Assembly, including 2014-2016 budget for Department of Small Business and Supplier Diversity – December 16 January 2014 Effective Date of Department of Small Business and Supplier Diversity – January 1 New agency director appointed Office Move/Space Planning October 2013 DGS begins analysis of office space options based on approval new organizational chart November 2013 DGS begins renovation/space planning DGS recommendation of office space location, rent and moving costs DBA and DMBE staff work with DGS on moving plan Early 2014 Agency staff co-locate Technology Move/Planning DBA and DMBE staff work with VITA on website and telephone transition plan January 1, 2014 New agency web site live HR/Payroll Planning Late- December 2013 DA moves positions to the new agency in PMIS Late- December 2013 DA moves payroll to the new agency			
October 2013Report on status of merger due to the General Assembly - October 15Organizational Structure to be ApprovedMeeting of staff from both agencies with Executive leadership, DHRM and DPBDecember 2013Governor McDonnell submits proposed budget to General Assembly, including 2014-2016 budget for Department of Small Business and Supplier Diversity – December 16January 2014Effective Date of Department of Small Business and Supplier Diversity – January 1New agency director appointedOffice Move/Space PlanningOctober 2013DGS begins analysis of office space options based on approval new organizational chartNovember 2013DGS begins renovation/space planningDGS recommendation of office space location, rent and moving costsDBA and DMBE staff work with DGS on moving planEarly 2014Agency staff co-locateTechnology Move/PlanningNovember 2013JTA estimates moving costsDBA and DMBE staff work with VITA on website and telephone transition planJanuary 1, 2014New agency web site liveHR/Payroll PlanningLate- December 2013DFR moves payroll to the new agency in PMISLate- December 2013DFR Moves payroll to the new agencyDBA and DMBE staff work together to plan joint agency activities in DFR and DMBE staff work together to plan joint agency activities in	Date	Action/Event	
Report on status of merger due to the General Assembly - October 15 Organizational Structure to be Approved Meeting of staff from both agencies with Executive leadership, DHRM and DPB December 2013 Governor McDonnell submits proposed budget to General Assembly, including 2014-2016 budget for Department of Small Business and Supplier Diversity – December 16 January 2014 Effective Date of Department of Small Business and Supplier Diversity – January 1 New agency director appointed Office Move/Space Planning October 2013 DGS begins analysis of office space options based on approval new organizational chart November 2013 DGS begins renovation/space planning DGS recommendation of office space location, rent and moving costs DBA and DMBE staff work with DGS on moving plan Early 2014 Agency staff co-locate Technology Move/Planning DBA and DMBE staff work with VITA on website and telephone transition plan January 1, 2014 New agency web site live HR/Payroll Planning DBA moves positions to the new agency in PMIS Late- December 2013 DHRM moves positions to the new agency in PMIS DBA - DMBE Collaboration DOA moves payroll to the new agency	Reports and other milestones		
Organizational Structure to be Approved Meeting of staff from both agencies with Executive leadership, DHRM and DPB December 2013 Governor McDonnell submits proposed budget to General Assembly, including 2014-2016 budget for Department of Small Business and Supplier Diversity – December 16 January 2014 Effective Date of Department of Small Business and Supplier Diversity – January 1 New agency director appointed Mew agency director appointed Office Move/Space Planning DGS begins analysis of office space options based on approval new organizational chart November 2013 DGS begins renovation/space planning DGS recommendation of office space location, rent and moving costs DBA and DMBE staff work with DGS on moving plan Early 2014 Agency staff co-locate Technology Move/Planning DBA and DMBE staff work with VITA on website and telephone transition plan January 1, 2014 New agency web site live HR/Payroll Planning DAM moves positions to the new agency in PMIS Late- December 2013 DHRM moves positions to the new agency DBA - DMBE Collaboration DOA moves payroll to the new agency	October 2013		
Meeting of staff from both agencies with Executive leadership, DHRM and DPB December 2013 Governor McDonnell submits proposed budget to General Assembly, including 2014-2016 budget for Department of Small Business and Supplier Diversity – December 16 January 2014 Effective Date of Department of Small Business and Supplier Diversity – January 1 New agency director appointed Office Move/Space Planning October 2013 DGS begins analysis of office space options based on approval new organizational chart November 2013 DGS begins renovation/space planning DGS recommendation of office space location, rent and moving costs DBA and DMBE staff work with DGS on moving plan Early 2014 Agency staff co-locate Technology Move/Planning DBA and DMBE staff work with VITA on website and telephone transition plan January 1, 2014 New agency web site live HR/Payroll Planning Late- December 2013 DHRM moves positions to the new agency in PMIS Late- December 2013 DHRM moves positions to the new agency in PMIS Late- December 2013 DBA - DMBE Collaboration DOA moves payroll to the new agency November 2013 DBA and DMBE staff work together to plan joint agency activities in		Report on status of merger due to the General Assembly - October 15	
DHRM and DPBDecember 2013Governor McDonnell submits proposed budget to General Assembly, including 2014-2016 budget for Department of Small Business and Supplier Diversity – December 16January 2014Effective Date of Department of Small Business and Supplier Diversity – January 1New agency director appointedOffice Move/Space PlanningOctober 2013DGS begins analysis of office space options based on approval new organizational chartNovember 2013DGS begins renovation/space planning DGS recommendation of office space location, rent and moving costsDBA and DMBE staff work with DGS on moving planEarly 2014Agency staff co-locateTechnology Move/PlanningUTTA estimates moving costsDBA and DMBE staff work with VITA on website and telephone transition planJanuary 1, 2014New agency web site liveHR/Payroll PlanningLate- December 2013DHRM moves positions to the new agency in PMIS Late- December 2013DBA - DMBE CollaborationDDA and DMBE staff work together to plan joint agency activities inNovember 2013DHRM moves payroll to the new agency		Organizational Structure to be Approved	
December 2013 Governor McDonnell submits proposed budget to General Assembly, including 2014-2016 budget for Department of Small Business and Supplier Diversity – December 16 January 2014 Effective Date of Department of Small Business and Supplier Diversity – January 1 New agency director appointed New agency director appointed Office Move/Space Planning DGS begins analysis of office space options based on approval new organizational chart November 2013 DGS begins renovation/space planning DGS recommendation of office space location, rent and moving costs DBA and DMBE staff work with DGS on moving plan Early 2014 Agency staff co-locate Technology Move/Planning November 2013 VITA estimates moving costs DBA and DMBE staff work with VITA on website and telephone transition plan January 1, 2014 New agency web site live HR/Payroll Planning Late- December 2013 DHRM moves positions to the new agency in PMIS Late- December 2013 DOA moves payroll to the new agency DBA - DMBE Collaboration DOA moves payroll to the new agency		Meeting of staff from both agencies with Executive leadership,	
Governor McDonnell submits proposed budget to General Assembly, including 2014-2016 budget for Department of Small Business and Supplier Diversity – December 16January 2014Effective Date of Department of Small Business and Supplier Diversity – January 1New agency director appointedOffice Move/Space PlanningOCtober 2013DGS begins analysis of office space options based on approval new organizational chartNovember 2013DGS begins renovation/space planningDGS recommendation of office space location, rent and moving costs DBA and DMBE staff work with DGS on moving planEarly 2014Agency staff co-locateTechnology Move/PlanningNovember 2013VITA estimates moving costsDBA and DMBE staff work with VITA on website and telephone transition planJanuary 1, 2014New agency web site liveHR/Payroll PlanningLate- December 2013DHRM moves positions to the new agency in PMISLate- December 2013DA moves payroll to the new agencyDBA – DMBE CollaborationNovember 2013DHRM moves payroll to the new agencyDA moves payroll to the new agencyDA moves payroll to the new agency		DHRM and DPB	
including 2014-2016 budget for Department of Small Business and Supplier Diversity – December 16 January 2014 Effective Date of Department of Small Business and Supplier Diversity – January 1 New agency director appointed Office Move/Space Planning October 2013 DGS begins analysis of office space options based on approval new organizational chart November 2013 DGS begins renovation/space planning DGS recommendation of office space location, rent and moving costs DBA and DMBE staff work with DGS on moving plan Early 2014 Agency staff co-locate Technology Move/Planning November 2013 VITA estimates moving costs DBA and DMBE staff work with VITA on website and telephone transition plan January 1, 2014 New agency web site live HR/Payroll Planning Late- December 2013 DHRM moves positions to the new agency in PMIS Late- December 2013 DOA moves payroll to the new agency DBA - DMBE Collaboration November 2013 DBA and DMBE staff work together to plan joint agency activities in	December 2013		
Supplier Diversity – December 16January 2014Effective Date of Department of Small Business and Supplier Diversity – January 1New agency director appointedOffice Move/Space PlanningOCtober 2013DGS begins analysis of office space options based on approval new organizational chartNovember 2013DGS begins renovation/space planningDGS recommendation of office space location, rent and moving costsDBA and DMBE staff work with DGS on moving planEarly 2014Agency staff co-locateTechnology Move/PlanningNovember 2013VITA estimates moving costsDBA and DMBE staff work with VITA on website and telephone transition planJanuary 1, 2014New agency web site liveHR/Payroll PlanningLate- December 2013DHRM moves positions to the new agency in PMISLate- December 2013DOA moves payroll to the new agencyDBA - DMBE CollaborationNovember 2013DHRM moves payroll to the new agency in PMISLate- December 2013DA moves payroll to the new agency in PMISLate- December 2013DA moves payroll to the new agency in PMISLate- December 2013DA moves payroll to the new agency in			
January 2014 Effective Date of Department of Small Business and Supplier Diversity – January 1 New agency director appointed Office Move/Space Planning October 2013 DGS begins analysis of office space options based on approval new organizational chart November 2013 DGS begins renovation/space planning DGS recommendation of office space location, rent and moving costs DBA and DMBE staff work with DGS on moving plan Early 2014 Agency staff co-locate Technology Move/Planning November 2013 VITA estimates moving costs DBA and DMBE staff work with VITA on website and telephone transition plan January 1, 2014 New agency web site live HR/Payroll Planning Late- December 2013 DHRM moves positions to the new agency in PMIS Late- December 2013 DOA moves payroll to the new agency DBA - DMBE Collaboration DOA moves for the new agency November 2013 DA and DMBE staff work together to plan joint agency activities in		0 0 1	
Effective Date of Department of Small Business and Supplier Diversity – January 1 New agency director appointed Office Move/Space Planning October 2013 DGS begins analysis of office space options based on approval new organizational chart November 2013 DGS begins renovation/space planning DGS recommendation of office space location, rent and moving costs DBA and DMBE staff work with DGS on moving plan Early 2014 Agency staff co-locate Technology Move/Planning November 2013 VITA estimates moving costs DBA and DMBE staff work with VITA on website and telephone transition plan January 1, 2014 New agency web site live HR/Payroll Planning Late- December 2013 DHRM moves positions to the new agency in PMIS Late- December 2013 DOA moves payroll to the new agency DBA – DMBE Collaboration DBA and DMBE staff work together to plan joint agency activities in		Supplier Diversity – December 16	
Diversity – January 1New agency director appointedOffice Move/Space PlanningOctober 2013DGS begins analysis of office space options based on approval new organizational chartNovember 2013DGS begins renovation/space planningDGS recommendation of office space location, rent and moving costsDBA and DMBE staff work with DGS on moving planEarly 2014Agency staff co-locateTechnology Move/PlanningNovember 2013VITA estimates moving costsDBA and DMBE staff work with VITA on website and telephone transition planJanuary 1, 2014New agency web site liveHR/Payroll PlanningLate- December 2013DHRM moves positions to the new agency in PMISLate- December 2013DOA moves payroll to the new agencyDBA – DMBE CollaborationNovember 2013DBA and DMBE staff work together to plan joint agency activities in	January 2014		
New agency director appointedOffice Move/Space PlanningOctober 2013DGS begins analysis of office space options based on approval new organizational chartNovember 2013DGS begins renovation/space planningDGS recommendation of office space location, rent and moving costsDBA and DMBE staff work with DGS on moving planEarly 2014Agency staff co-locateTechnology Move/PlanningNovember 2013VITA estimates moving costsDBA and DMBE staff work with VITA on website and telephone transition planJanuary 1, 2014New agency web site liveHR/Payroll PlanningLate- December 2013DHRM moves positions to the new agency in PMIS Late- December 2013DBA and DMBE staff work together to plan joint agency activities in			
Office Move/Space PlanningOctober 2013DGS begins analysis of office space options based on approval new organizational chartNovember 2013DGS begins renovation/space planningDGS recommendation of office space location, rent and moving costsDBA and DMBE staff work with DGS on moving planEarly 2014Agency staff co-locateTechnology Move/PlanningNovember 2013VITA estimates moving costsDBA and DMBE staff work with VITA on website and telephone transition planJanuary 1, 2014New agency web site liveHR/Payroll PlanningLate- December 2013DHRM moves positions to the new agency in PMIS DOA moves payroll to the new agencyDBA – DMBE CollaborationNovember 2013DBA and DMBE staff work together to plan joint agency activities in			
October 2013DGS begins analysis of office space options based on approval new organizational chartNovember 2013DGS begins renovation/space planning DGS recommendation of office space location, rent and moving costs DBA and DMBE staff work with DGS on moving planEarly 2014Agency staff co-locateTechnology Move/Planning November 2013VITA estimates moving costs DBA and DMBE staff work with VITA on website and telephone transition planJanuary 1, 2014New agency web site liveHR/Payroll Planning Late- December 2013DHRM moves positions to the new agency in PMIS DOA moves payroll to the new agencyNovember 2013DBA and DMBE staff work together to plan joint agency activities in DBA and DMBE staff work together to plan joint agency activities in			
organizational chartNovember 2013DGS begins renovation/space planningDGS recommendation of office space location, rent and moving costsDBA and DMBE staff work with DGS on moving planEarly 2014Agency staff co-locateTechnology Move/PlanningNovember 2013VITA estimates moving costsDBA and DMBE staff work with VITA on website and telephone transition planJanuary 1, 2014New agency web site liveHR/Payroll PlanningLate- December 2013DHRM moves positions to the new agency in PMIS Late- December 2013DOA moves payroll to the new agencyDBA - DMBE CollaborationNovember 2013DBA and DMBE staff work together to plan joint agency activities in	Office Move/Space Planning		
November 2013DGS begins renovation/space planningDGS recommendation of office space location, rent and moving costsDBA and DMBE staff work with DGS on moving planEarly 2014Agency staff co-locateTechnology Move/PlanningNovember 2013VITA estimates moving costsDBA and DMBE staff work with VITA on website and telephone transition planJanuary 1, 2014New agency web site liveHR/Payroll PlanningLate- December 2013DHRM moves positions to the new agency in PMIS DOA moves payroll to the new agencyDBA - DMBE CollaborationNovember 2013DBA and DMBE staff work together to plan joint agency activities in	October 2013		
DGS recommendation of office space location, rent and moving costs DBA and DMBE staff work with DGS on moving plan Early 2014 Agency staff co-locate Technology Move/Planning November 2013 VITA estimates moving costs DBA and DMBE staff work with VITA on website and telephone transition plan January 1, 2014 New agency web site live HR/Payroll Planning Late- December 2013 DHRM moves positions to the new agency in PMIS Late- December 2013 DOA moves payroll to the new agency DBA – DMBE Collaboration DBA and DMBE staff work together to plan joint agency activities in		6	
DBA and DMBE staff work with DGS on moving planEarly 2014Agency staff co-locateTechnology Move/PlanningNovember 2013VITA estimates moving costsDBA and DMBE staff work with VITA on website and telephone transition planJanuary 1, 2014New agency web site liveHR/Payroll PlanningLate- December 2013DHRM moves positions to the new agency in PMISLate- December 2013DOA moves payroll to the new agencyDBA – DMBE CollaborationNovember 2013DBA and DMBE staff work together to plan joint agency activities in	November 2013		
Early 2014Agency staff co-locateTechnology Move/PlanningNovember 2013VITA estimates moving costsDBA and DMBE staff work with VITA on website and telephone transition planJanuary 1, 2014New agency web site liveHR/Payroll PlanningLate- December 2013DHRM moves positions to the new agency in PMISLate- December 2013DOA moves payroll to the new agencyDBA – DMBE CollaborationNovember 2013DBA and DMBE staff work together to plan joint agency activities in			
Technology Move/PlanningNovember 2013VITA estimates moving costsDBA and DMBE staff work with VITA on website and telephone transition planJanuary 1, 2014New agency web site liveHR/Payroll PlanningLate- December 2013DHRM moves positions to the new agency in PMISLate- December 2013DOA moves payroll to the new agencyDBA – DMBE CollaborationDMBE staff work together to plan joint agency activities in		DBA and DMBE staff work with DGS on moving plan	
November 2013VITA estimates moving costsDBA and DMBE staff work with VITA on website and telephone transition planJanuary 1, 2014New agency web site liveHR/Payroll PlanningLate- December 2013DHRM moves positions to the new agency in PMISLate- December 2013DOA moves payroll to the new agencyDBA – DMBE CollaborationNovember 2013DBA and DMBE staff work together to plan joint agency activities in	Early 2014	Agency staff co-locate	
DBA and DMBE staff work with VITA on website and telephone transition planJanuary 1, 2014New agency web site liveHR/Payroll PlanningLate- December 2013DHRM moves positions to the new agency in PMISLate- December 2013DOA moves payroll to the new agencyDBA – DMBE CollaborationNovember 2013DBA and DMBE staff work together to plan joint agency activities in	Technology Move/Planning		
transition planJanuary 1, 2014New agency web site liveHR/Payroll PlanningLate- December 2013DHRM moves positions to the new agency in PMISLate- December 2013DOA moves payroll to the new agencyDBA – DMBE CollaborationNovember 2013DBA and DMBE staff work together to plan joint agency activities in	November 2013	VITA estimates moving costs	
January 1, 2014New agency web site liveHR/Payroll PlanningLate- December 2013DHRM moves positions to the new agency in PMISLate- December 2013DOA moves payroll to the new agencyDBA – DMBE CollaborationNovember 2013DBA and DMBE staff work together to plan joint agency activities in		DBA and DMBE staff work with VITA on website and telephone	
HR/Payroll Planning Late- December 2013 DHRM moves positions to the new agency in PMIS Late- December 2013 DOA moves payroll to the new agency DBA – DMBE Collaboration DBA and DMBE staff work together to plan joint agency activities in		I	
Late- December 2013DHRM moves positions to the new agency in PMISLate- December 2013DOA moves payroll to the new agencyDBA – DMBE CollaborationNovember 2013DBA and DMBE staff work together to plan joint agency activities in	January 1, 2014	New agency web site live	
Late- December 2013DOA moves payroll to the new agencyDBA – DMBE CollaborationNovember 2013DBA and DMBE staff work together to plan joint agency activities in	HR/Payroll Planning		
DBA – DMBE CollaborationNovember 2013DBA and DMBE staff work together to plan joint agency activities in	Late- December 2013	DHRM moves positions to the new agency in PMIS	
November 2013DBA and DMBE staff work together to plan joint agency activities in	Late- December 2013	DOA moves payroll to the new agency	
	DBA – DMBE Collaboration		
2014	November 2013	DBA and DMBE staff work together to plan joint agency activities in	
		2014	