

EXECUTIVE SECRETARY
KARL R. HADE

ASSISTANT EXECUTIVE SECRETARY &
LEGAL COUNSEL
EDWARD M. MACON

COURT IMPROVEMENT PROGRAM
SANDRA L. KARISON, DIRECTOR

EDUCATIONAL SERVICES
CAROLINE E. KIRKPATRICK, DIRECTOR

FISCAL SERVICES
JOHN B. RICKMAN, DIRECTOR

HUMAN RESOURCES
RENÉE FLEMING MILLS, DIRECTOR

SUPREME COURT OF VIRGINIA



OFFICE OF THE EXECUTIVE SECRETARY
100 NORTH NINTH STREET
RICHMOND, VIRGINIA 23219-2334
(804) 786-6455

JUDICIAL INFORMATION TECHNOLOGY
ROBERT L. SMITH, DIRECTOR

JUDICIAL PLANNING
CYRIL W. MILLER, JR., DIRECTOR

JUDICIAL SERVICES
PAUL F. DELOSH, DIRECTOR

LEGAL RESEARCH
STEVEN L. DALLE MURA, DIRECTOR

LEGISLATIVE & PUBLIC RELATIONS
KRISTI S. WRIGHT, DIRECTOR

MAGISTRATE SERVICES
MASON L. BYRD, DIRECTOR

December 4, 2017

The Honorable Mark D. Obenshain
Chairman, Committee for Courts of Justice
Senate of Virginia

The Honorable Charles W. Carrico, Sr.
Chairman, Transportation Committee
Senate of Virginia

The Honorable David B. Albo
Chairman, Committee for Courts of Justice
Virginia House of Delegates

The Honorable Ronald A. Villanueva
Chairman, Transportation Committee
Virginia House of Delegates

Re: Progress Report on Implementation of Senate Bill 1411 (2015)

Dear Chairmen Obenshain, Carrico, Albo, and Villanueva:

With the passage of SB 1411 in the 2015 legislative session, the Department of Motor Vehicles (DMV) and the Office of the Executive Secretary of the Supreme Court of Virginia (OES) entered into a partnership to assist in the development of technology that would allow DMV to receive payment in full of any delinquent court fines and costs. In accordance with the requirements of Senate Bill 1411 (2015) and Acts of Assembly Chapter 228 (2015), we submit to you this report of our progress.

While significant business and IT requirements development has been accomplished, as of May 2017, DMV placed this project on hold due to REAL ID implementation activities. Resources necessary for achieving compliance were redirected from the delinquent court fines and cost payments initiative, but the reallocation of resources will be revisited after October 2018.

The OES has completed the development and most testing of all services necessary for DMV to accept payment for delinquent fines and costs. Upon reactivation of this project by

Letter to Sen. Obenshain, Sen. Carrico, Del. Albo and Del. Villanueva
December 4, 2017
Page 2

DMV and upon DMV's completion of its remaining tasks, OES must undertake additional quality assurance testing, business unit certification, and coordinated integration testing with DMV and Virginia Interactive necessary to finalize this project.

DMV and OES remain committed to the completion of this project as soon as resources allow.

Sincerely,



Karl R. Hade
Executive Secretary
Supreme Court of Virginia



Richard D. Holcomb
Commissioner
Department of Motor Vehicles