EXECUTIVE SECRETARY KARL R. HADE

ASSISTANT EXECUTIVE SECRETARY & LEGAL COUNSEL EDWARD M. MACON

COURT IMPROVEMENT PROGRAM SANDRA L. KARISON, DIRECTOR

EDUCATIONAL SERVICES CAROLINE E. KIRKPATRICK, DIRECTOR

Fiscal Services John B. Rickman, Director

HUMAN RESOURCES RENÉE FLEMING MILLS, DIRECTOR

SUPREME COURT OF VIRGINIA



OFFICE OF THE EXECUTIVE SECRETARY 100 NORTH NINTH STREET RICHMOND, VIRGINIA 23219-2334 (804) 786-6455

January 8, 2019

JUDICIAL INFORMATION TECHNOLOGY ROBERT L. SMITH, DIRECTOR

JUDICIAL PLANNING CYRIL W. MILLER, JR., DIRECTOR

JUDICIAL SERVICES PAUL F. DELOSH, DIRECTOR

LEGAL RESEARCH STEVEN L. DALLE MURA, DIRECTOR

LEGISLATIVE & PUBLIC RELATIONS KRISTI S. WRIGHT, DIRECTOR

MAGISTRATE SERVICES MASON L. BYRD, DIRECTOR

The Honorable Mark D. Obenshain Chairman, Committee for Courts of Justice Senate of Virginia

The Honorable Charles W. Carrico, Sr. Chairman, Transportation Committee Senate of Virginia

The Honorable Robert B. Bell, III Chairman, Committee for Courts of Justice Virginia House of Delegates

The Honorable David E. Yancey Chairman, Transportation Committee Virginia House of Delegates

Re: Progress Report on Implementation of Senate Bill 1411 (2015)

Dear Chairmen Obenshain, Carrico, Bell, and Yancey:

With the passage of SB 1411 in the 2015 legislative session, the Department of Motor Vehicles (DMV) and the Office of the Executive Secretary of the Supreme Court of Virginia (OES) entered into a partnership to assist in the development of technology that would allow DMV to receive payment in full of any delinquent court fines and costs. In accordance with the requirements of Senate Bill 1411 (2015) and Acts of Assembly Chapter 228 (2015), we submit to you this report of our progress.

As of May 2017, DMV placed this project on hold due to REAL ID implementation activities, as resources necessary for achieving compliance had to be redirected from the delinquent court fines and cost payments initiative. Due to the large influx of customers expected to visit DMV offices for REAL ID compliant credentials prior to the October 1, 2020 federal enforcement date, DMV will not be in a position to move forward with this project until after customer volumes return to typical levels after 2020.

The OES has completed the development and most testing of all services necessary for DMV to accept payment for delinquent fines and costs. Upon reactivation of this project by

Letter to Chairmen Obenshain, Carrico, Bell, and Yancey January 8, 2019 Page 2

DMV and completion of its remaining tasks, OES must undertake additional quality assurance testing, business unit certification, and coordinated integration testing with DMV and Virginia Interactive necessary to finalize this project.

DMV and OES remain committed to the completion of this project as soon as resources allow.

With best wishes, I am

Very truly yours,

KRIFI

Rhund WD

Karl R. Hade Supreme Court of Virginia

Richard D. Holcomb Department of Motor Vehicles

cc: The Honorable Stephen D. Newman, Senate of Virginia