



# COMMONWEALTH of VIRGINIA

MG TIMOTHY P. WILLIAMS  
THE ADJUTANT GENERAL

**DEPARTMENT OF MILITARY AFFAIRS**  
**OFFICE OF THE ADJUTANT GENERAL**  
**VIRGINIA NATIONAL GUARD**

JOINT FORCE HEADQUARTERS  
6090 STRATHMORE ROAD  
BUILDING 430  
RICHMOND, VA 23237

July 5, 2022

Secretary of Veterans and Defense Affairs  
The Honorable Craig Crenshaw  
1000 Bank Street  
Richmond, VA 23219

Secretary Crenshaw,

Enclosed is a Legislative Report to the Chairmen of House Appropriation and Senate Finance Committees, as required by Budget Bill 1800 (Chapter 552), Item 462, A.5.

The language reads, *“The Secretary of Veterans and Defense Affairs shall report to the Chairmen of the House Appropriations Committee and the Senate Finance Committee on such projects and real property lease agreements executed from funds appropriated in this item by October 15<sup>th</sup> of each year until completion of the specified improvement projects.”*

The enclosed report meets the intent of this budget bill language. Please direct any questions to me; the Department of Military Affairs remains prepared to fulfill any additional requirements in this regard.

Sincerely,

A handwritten signature in dark ink, appearing to read "Timothy P. Williams", written over a horizontal line.

TIMOTHY P. WILLIAMS  
Major General, VaARNG  
The Adjutant General

Enclosure:  
Legislative Report to the Chairmen

*Report to the Chairmen  
House Appropriations Committee and Senate Finance Committee  
HB1800 (Chapter 552) Item 462.A.5.  
State Military Reservation New Secure Access Control Point (Gate)*

Execution

General Boothe Boulevard Improvements:

1. Virginia Beach Boulevard (IFB) is expected to be bid March of 2023.

Status of SMR Real Status Action of Access Control Point:

1. Real Estate Action Complete

*Status of Engineering Actions SMR Access Control Point:*

1. State Military Reservation Access Control Point: The Access Control Point working drawings are at the Virginia Department of General Services Division of Engineering and Buildings (DEB) for review. Comments from DEB are expected by mid-July 2022.
2. The Invitation for Bid (IFB) is estimated to be bid by mid-September 2022. DEB will require a minimum of two more reviews prior to be placed on eVA for bidding.

*SMR Fuel Point Status:*

1. State Military Reservation Fuel Point Construction: SMR Fuel Point demolition and site preparation of fuel station 24-May-2022 through 26-June-2022. Construction of new fuel point infrastructure underway.

Respectfully Submitted,

Virginia Army National Guard / Department of Military Affairs Construction and Facility  
Management Office