

DEPARTMENT OF TRANSPORTATION 1401 EAST BROAD STREET RICHMOND, VIRGINIA 23219-2000

David S. Ekern, P.E. COMMISSIONER

July 1, 2009

The Honorable Charles J. Colgan Virginia State Senate 10677 Aviation Lane Manassas, Virginia 20110-2701

The Honorable Lacey E. Putney Virginia House of Delegates P.O. Box 127 Bedford, Virginia 24523

Dear Gentlemen:

Item 459 B.3 of Chapter 781 of 2009 Acts of Assembly, requests that the Commonwealth Transportation Commissioner develop a report on the cash balances in the Route 58 Corridor Development Fund. The language specifically requested that the report include three items: (i) a comparison of actual spending to allocations by projects and district; (ii) expenditures by project, district, and funding sources, and (iii) a six-year plan for planned future expenditures from the Fund by project and district. In addition to the requirements in the legislation, the report also includes background information on the program relating to previous actions by the General Assembly and Commonwealth Transportation Board.

Estimates and expenditures included in the attached report are shown as of April 30, 2009. The total expenditures were \$1.115 billion for the Route 58 Corridor Development Program. This includes \$413 million in Bristol District, \$80 million in Hampton Roads District, \$145 million in Lynchburg District, \$247 million in Richmond District, and \$230 million in Salem District. Additional information on the U.S. Route 58 Development Program is available in the FY 10-15 Six-Year Improvement Program and may be viewed at http://syip.virginiadot.org/.

If you have any questions or need additional information, please contact me.

Sincerely,

David S. Ekern, P.F.

Attachment

cc: The Honorable Pierce R. Homer

Table of Contents

Executive Summary	V
Program Background	1
Program Expenditures and Balances	
Attachment A - Actual Expenditures Versus Allocations by Project and District	
BRISTOL DISTRICT	
HAMPTON ROADS DISTRICT	8
LYNCHBURG DISTRICT	8
RICHMOND DISTRICT	9
SALEM DISTRICT	10
Attachment B - District Recap of Project Expenditures by Funding Sources	13
BRISTOL DISTRICT	
HAMPTON ROADS DISTRICT	
LYNCHBURG DISTRICT	17
RICHMOND DISTRICT	18
SALEM DISTRICT	19
Attachment C – Active Projects FY 10-15 SYIP	21

Executive Summary

Item 459 B 3 of Chapter 781 of the 2009 Acts of the Assembly directs the Commonwealth Transportation Commissioner to report on the cash balances in the Route 58 Corridor Development Fund. This report includes: (i) a comparison of actual spending to allocations by project and district, (ii) expenditures by project, district and funding sources and (iii) a six-year plan for planned future expenditures from the Fund by project and district.

Allocations and expenditures are shown as of April 30, 2009. The total expenditures for the Route 58 Corridor Development Program were \$1.115 billion. This amount includes \$413 million in the Bristol District, \$80 million in the Hampton Roads District, \$145 million in the Lynchburg District, \$247 million in the Richmond District, and \$230 million in the Salem District.

The FY 10-15 Six-Year Improvement Program (SYIP) for the Route 58 Corridor Development Program may be viewed at: http://syip.virginiadot.org/

Program Background

- 1989 General Assembly Actions:
 - Authorized the U. S. Route 58 Corridor Development Fund and Program.
 - Authorized \$600 million in revenue bonds.
 - Designated first \$40 million of recordation tax revenues for program funding.
- 1999 General Assembly Actions:
 - Increased the debt authorization for the U. S. Route 58 Corridor Development Program by \$104.3 million.
 - Specified projects within the U. S. Route 58 Corridor Development Program to benefit from the increased debt authorization as follows:

_	Ben Hur to Pennington Gap in Lee County	\$ 9.8 million
-	Pennington Gap to Dryden in Lee County	\$ 35.6 million
-	Anticipated shortfall on the Danville Bypass,	
	Clarksville Bypass, Stuart Bypass, and	
	Completion of a gap west of Jonesville in	
	Lee County	\$ 35.1 million
-	Taylors Valley in Washington County	\$ 1.5 million
-	Right-of-Way Acquisition from the town	
	of Stuart in Patrick County along the	
	Route 58 Corridor to its intersection with	
	Interstate 77 in Lee County	\$ <u>22.3 million</u>
	m . 1	Φ10.4.Q '11'
	Total	\$104.3 million

The 1999 Appropriation Act included language which required the Secretary of Transportation and the Governor to propose funding to support debt service on the additional debt authorization.

<u>Program Background (Continued)</u>

- Commonwealth Transportation Board Actions:
 - Issued \$200 million in transportation revenue bonds in December 1989.
 - Adopted U. S. Route 58 Corridor Economic Development Program in May 1992.
 - Issued \$98.7 million in transportation revenue bonds in June 1993.
 - Issued \$114.3 million in transportation revenue bonds in November 1996.
 - Issued \$204.9 million in transportation revenue bonds in November 1999.
 - Issued \$102.1 million in transportation revenue bonds in September 2001.

Program Expenditures and Balances

- As of April 30, 2009, program expenditures were \$1.115 billion.
- U. S. Route 58 Corridor Development Fund Balance \$40.3 million.
 - Fund balance designated for priority projects identified in the SYIP and debt service payment on the bonds. (Balance reflects transfers out to pay May 15, 2009 debt service to Route 58 Bondholders.)
- Series 2001B bond proceeds balance \$799,000.
 - Amount held by Trustee designated for Taylor Valley project specified by the 1999 General Assembly.
- Designated Virginia Transportation Act of 2000 (VTA 2000) funding has been fully allocated to complete construction projects and priority projects previously identified.
 - \$113 million of VTA 2000 funds have been allocated. The VTA 2000 fund balance is \$11 million.

- Transportation Partnership Opportunity Fund (TPOF).
 - \$77 million of TPOF funds have been allocated to the Hillsville Bypass PPTA Project. This project is part of the Route 58 Development Program. The TPOF balance is \$52 million.
- 2009 General Assembly Actions:
 - Directs the Commonwealth Transportation Commissioner to report on or before July 1 of each year to the Chairmen of the House Appropriations and Senate Finance Committees on the cash balances in the Route 58 Corridor Development Fund.
 - In addition, the report shall include the following:
 - i) Comparison of actual spending to allocations by project and district;
 - Attachment A compares allocations by project and district as programmed in FY 09-14 SYIP to actual spending.
 - ii) Expenditures by project, district and funding sources since inception;
 - Attachment B provides expenditures by project, district and funding sources.
 - iii) Six-year plan for planned future expenditures from the Fund by project and district.
 - Attachment C includes active projects in FY 10-15 SYIP.
 - The final FY 10-15 SYIP for the Route 58 Corridor Development Program may be viewed at: http://syip.virginiadot.org/
 - Funding sources include the U. S. Route 58 Corridor Development Fund, Series 2001B Bonds, Federal Highway Reimbursement Anticipation Notes (FRANs), Priority Transportation Fund (PTF), Highway Construction Primary System and TPOF.

Attachment A - Actual Expenditures Versus Allocations by Project and District

ROUTE 58 CORRIDOR DEVELOPMENT PROGRAM ACTUAL EXPENDITURES VERSUS ALLOCATIONS BY PROJECT & DISTRICT BRISTOL DISTRICT

Legend				
PE - Preliminary Engineering				
RW - Right of Way				
C - Construction				
WCL - West Corporate Limits				
ECL - East Corporate Limits				

Route County/City Type Length	Description	SYIP FY2009-14		Expended 04/30/2009	
58 Alt	PENNINGTON GAP BYPASS	PE	\$5,725,000	\$3,104,832	
Lee New Location	1.7 KM West WCL Pennington Gap - 0.7 km East ECL Pennington Gap	RW C	14,170,700	13,756,258	
(PE & RW Only)		TOTAL	\$19,895,700	\$16,861,090	
		15163			
58 Alt	0.4 km West Route 829 -	PE			
Lee Parallel Lane	0.5 km East Route 629	RW C	\$13,174,570	\$12,859,685	
Farallel Laile		TOTAL	\$13,174,570	\$12,859,685	
		53059			
58 Alt	1.5 Mile East Route 620 (Near Olinger) -	PE	\$1,709,233	\$1,709,233	
Lee	Wise County Line	RW	3,883,511	3,883,511	
Parallel Lane		С	26,585,482	26,585,482	
and New Location		TOTAL	\$32,178,226	\$32,178,226	
		13389			
58 Alt	Lee County Line -	PE	\$605,390	\$605,390	
Wise	0.8 Mile West WCL	RW	2,905,986	2,905,986	
Parallel Lane	Big Stone Gap (West End Big Stone Gap	С _	447,889	447,889	
	Bypass)	TOTAL	\$3,959,265	\$3,959,265	
		13390			

ROUTE 58 CORRIDOR DEVELOPMENT PROGRAM ACTUAL EXPENDITURES VERSUS ALLOCATIONS BY PROJECT AND DISTRICT BRISTOL DISTRICT (Cont.)

Route County/City Type Length	Description	F	SYIP /2009-14	Expended 04/30/2009	
58	Vicinity of Moccasin Gap:	PE	\$1,492,000	\$1,491,470	
Scott Construct Interchange	0.5 km West ECL Weber City - 0.5 km East ECL Weber City	RW C	8,497,000	7,697,317	
(PE & RW Only)		TOTAL	\$9,989,000	\$9,188,787	
		17747			
58	0.3 km East Route 11 (Abingdon) -	PE	\$3,000,000	\$3,054,313	
Washington	0.3 km East Route 677 East	RW	5,000,000	4,435,737	
Parallel Lane		С _	30,874,836	6,199,419	
		TOTAL	\$38,874,836	\$13,689,469	
		16384/ 65657/ 65658			
58	0.6 km East Route 708 (Rhea Valley) -	PE	\$3,416,000	\$2,619,037	
Washington Parallel Lane	0.2 km West WCL Damascus	RW C	4,471,000	2,676,010	
(PE & RW Only)		TOTAL	\$7,887,000	\$5,295,047	
		16382			
58	0.3 km Eest Route 638	PE	\$1,689,000	\$1,199,857	
Washington Parallel Lane	0.6 km East Route 708 (Rhea Valley) -	RW C	2,389,269	1,730,474	
(PE & RW Only)		TOTAL	\$4,078,269	\$2,930,331	
		16383			
58 Grayson New Location	INDEPENDENCE BYPASS 0.1 Mile West Route 703 - 0.8 Mile West Route 274	PE RW C	\$4,876,352	\$1,104,631	
(PE Only)		TOTAL	\$4,876,352	\$1,104,631	
		15165			

ROUTE 58 CORRIDOR DEVELOPMENT PROGRAM ACTUAL EXPENDITURES VERSUS ALLOCATIONS BY PROJECT AND DISTRICT BRISTOL DISTRICT (Cont.)

Route County/City Type Length	Inty/City Type SYIP			Expended 04/30/2009
725 Washington Reconstruction	Int. Route 91/725 - 0.1 km From Route 726 (Taylors Valley)	PE RW C	\$711,599	\$711,599
(PE Only)		TOTAL 12501	\$711,599	\$711,599
58 Scott	Phase 1 - 725 Reconstruct Interchange	PE RW		
Construct Interchange	Route 23 to .3 km East Route 224	C	\$7,786,199 \$7,786,199	\$7,515,447 \$7,515,447
58	Additional Right of Way & Construction Funding Required	PE RW C TOTAL	\$1,708,984 \$1,708,984	\$1,313,194 \$1,313,194
		68971		

ROUTE 58 CORRIDOR DEVELOPMENT PROGRAM ACTUAL EXPENDITURES VERSUS ALLOCATIONS BY PROJECT & DISTRICT HAMPTON ROADS DISTRICT

Route County/City Type Length	Description	ı	SYIP FY2009-14	Expended 04/30/2009
58 Southhampton Construct Interchange (PE & RW Only)	Route 58 Business East End Courtland Bypass	PE RW C	\$2,086,953 1,356,000	\$808,401
(i E d i tvv Oilly)		TOTAL 17728	\$3,442,953	\$808,401

ROUTE 58 CORRIDOR DEVELOPMENT PROGRAM ACTUAL EXPENDITURES VERSUS ALLOCATIONS BY PROJECT & DISTRICT LYNCHBURG DISTRICT

Route County/City Type Length	Description	SYIP FY2009-14		Expended 04/30/2009	
58	DANVILLE BYPASS:	PE	\$7,567,176	\$7,567,176	
Pittsylvania 4 Lanes on New Location	Route 58 -	RW C	8,060,000	8,057,110	
(PE & RW Only)		TOTAL	\$15,627,176	\$15,624,286	
		17372			
304/360 Halifax and South	JOHN RANDOLPH BRIDGE OVER DAN RIVER	PE	\$2,966,000	\$2,908,158	
Boston	(Str.# 1901)	RW	663,225	607,064	
Develop to 4 Lanes	0.1 km North Route 34 - Route 58	С _	29,338,705	28,579,567	
		TOTAL	\$32,967,930	\$32,094,789	
		984/983			

ROUTE 58 CORRIDOR DEVELOPMENT PROGRAM ACTUAL EXPENDITURES VERSUS ALLOCATIONS BY PROJECT & DISTRICT RICHMOND DISTRICT

Route County/City Type Length	Description	F)	SYIP /2009-14	Expended 04/30/2009
58 Mecklenburg 4 Lanes on New Location	CLARKSVILLE BYPASS: Route 722 .6 km East of Route 15 North	PE RW C _ TOTAL	\$11,822,047 3,400,000 87,469,230 \$102,691,277	\$11,822,047 3,242,878 86,420,682 \$101,485,607
58	Additional Right of Way & Construction Funding Required	PE RW C TOTAL 68973	\$1,252,278 \$1,252,278	\$1,217,387 \$1,217,387

ROUTE 58 CORRIDOR DEVELOPMENT PROGRAM ACTUAL EXPENDITURES VERSUS ALLOCATIONS BY PROJECT & DISTRICT SALEM DISTRICT

Route County/City Type Length	Description	SYIP FY2009-14		Expended 04/30/2009	
58 Carroll	.16 km East Route 714	PE	\$5,716,000	\$5,567,795	
Develop to 4 Lanes	.13 km South Int Route 722E	RW	10,397,000	9,596,969	
	Hillsville Bypass	С	94,885,398	37,528,283	
		TOTAL	\$110,998,398	\$52,693,047	
		17535			
58	.1 km West Route 820	PE	\$3,711,000	\$3,424,506	
Carroll Develop to 4 Lanes	Big Reed Island Creek (East of Route 844)	RW C	5,682,350	4,068,206	
(PE & RW Only)		TOTAL	\$9,393,350	\$7,492,712	
		17534			
58	0.5 km East of Big Reed Island Creek -	PE	\$2,865,000	\$2,636,735	
Carroll Develop to 4 Lanes	0.4 km East Route 632 (Mapleshade Road)	RW C	3,518,000	2,894,856	
(PE & RW Only)		TOTAL	\$6,383,000	\$5,531,591	
		17533			
58	0.4 km East Route 632 (Mapleshade Road) -	PE	\$4,986,000	\$4,721,889	
Carroll, Floyd and Patrick	0.4 km West of Existing Route 600	RW	7,134,000	5,350,578	
Develop to 4 Lanes (PE & RW Only)		C TOTAL	\$12,120,000	\$10,072,467	
		17538			
58	0.4 km West of Existing Route 600 -	PE			
Patrick	Route 795 (East of Meadows of Dan School)	RW		A	
Develop to 4 Lanes		C _ TOTAL	\$20,381,931 \$20,381,931	\$20,381,931 \$20,381,931	
		56352			

ROUTE 58 CORRIDOR DEVELOPMENT PROGRAM ACTUAL EXPENDITURES VERSUS ALLOCATIONS BY PROJECT & DISTRICT SALEM DISTRICT (Cont.)

Route County/City Type Length	Description		SYIP /2009-14	Expended 04/30/2009	
58	Route 795 (East of Meadows of Dan School) -	PE	\$2,525,000	\$2,296,616	
Patrick Develop to 4 Lanes	0.66 km East Route 610	RW C	3,755,743	3,303,990	
(PE & RW Only)		TOTAL	\$6,280,743	\$5,600,606	
		17537			
58	0.66 km East Route 714 -	PE	\$3,488,683	\$2,800,152	
Patrick Develop to 4 Lanes	To Stuart Bypass	RW C	6,172,000	4,376,239	
(PE & RW Only)		TOTAL	\$9,660,683	\$7,176,391	
		17536			
669	Route 100 (at Route 221) -	PE	\$1,126,000	\$1,009,225	
Carroll Reconstruction	Route 58	RW C	1,218,000	597,217	
(PE & RW Only)		TOTAL	\$2,344,000	\$1,606,442	
		18107			
58	Additional Right of Way &	PE			
	Construction Funding Required	RW C	\$1,130,000	\$1,059,762	
		TOTAL	\$1,130,000	\$1,059,762	
		68972			

Attachment B - District Recap of Project Expenditures by Funding Sources

Route 58 Corridor Development Program

District Recap of Project Expenditures by Funding Sources Program Inception through April 30, 2009

	Route 58			Primary			
	Corridor Funds	Bond Funds	Series 2001B	System	PTF/FRANS	TPOF	TOTAL
Bristol	\$90,088,192	\$236,008,723	\$51,681,665	\$18,588,393	\$16,426,384	\$0	\$412,793,357
Hampton Roads	450,890	68,160,156	0	1,431,106	9,869,064	0	79,911,216
Lynchburg	26,920,610	70,321,232	15,444,524	4,787,233	27,982,323	0	145,455,922
Richmond	92,310,723	129,315,310	8,993,091	6,952,237	9,100,220	0	246,671,581
Salem	40,147,957	91,186,528	27,419,654	7,894,529	38,322,075	25,116,908	230,087,651
TOTAL	\$249,918,372	\$594,991,949	\$103,538,934	\$39,653,498	\$101,700,066	\$25,116,908	\$1,114,919,727

BRISTOL DISTRICT
Project Expenditures by Funding Sources
Program Inception through April 30, 2009

Project UPC	Route 58 Corridor	Bonds	<u> </u>	Series 2001B	<u>Primary</u>	<u> </u>	PTF/FRANS	Total Expended
9483	\$ 5,153	\$ 1,406,252						\$ 1,411,405
10068		640,936						640,936
8865		238,430						238,430
11916	142,898	620,994						763,892
9893/35439	16,065	7,538,674						7,554,739
9894		16,411,022			\$ 28,129			16,439,151
9895	8,650	14,720,435						14,729,085
9892	5,063	11,537,195						11,542,258
9891	3,605	18,973,812						18,977,417
9890		10,426,204						10,426,204
13380/56648	6,337,040	8,631,906						14,968,946
13381	3,290,984	7,400,296						10,691,280
11917/15426	71,164	5,804,717			2,899			5,878,780
570	394	25,556,941						25,557,335
13724	4,783,958	5,391,452						10,175,410
9830		10,021						10,021
11440		2,151,178			21,619			2,172,797
13383	7,313,743	15,328,428						22,642,171
13345	1,468,993	6,316,200						7,785,193
17818		2,673						2,673
17819		2,368						2,368
13379	4,051,453	14,152,446	\$	5,580,066				23,783,965
15166	1,155,240	777,834						1,933,074
13382	406,607	4,267,570		9,800,000				14,474,177
15163	9,955,473	3,695,459			1,590,614	\$	1,619,543	16,861,089
13387/53058	406,910	15,905,522		29,009,637	507,000			45,829,069
53059	1,532,322			6,590,363			4,737,000	12,859,685

BRISTOL DISTRICT (Cont.) Project Expenditures by Funding Sources Program Inception through April 30, 2009

	Route 58								Total
Project UPC	<u>Corridor</u>	<u>Bonds</u>	3	Series 2001B	<u>Primary</u>	ļ	PTF/FRANS		<u>Expended</u>
13388	\$ 8,908,863	\$ 9,898,825			\$ 1,301,092			\$	20,108,780
13389	23,927,929	7,261,297			989,000				32,178,226
13390	1,036,627	2,894,637			28,002				3,959,266
15164	794,412	1,771,255							2,565,667
17747	2,541,785				1,417,001	\$	5,230,000		9,188,786
16384/65657	3,071,702	3,844,365			4,545,401		2,228,001		13,689,469
16383	1,472,843	462,898			994,590				2,930,331
16382	1,598,975	868,430			1,327,642		1,500,000		5,295,047
8376	13,889	158,959							172,848
15165	512,585	583,046					9,000		1,104,631
18009	578,892	225,224							804,116
18010	877,298	3,062,968							3,940,266
18007	828,809	1,389,664							2,218,473
18008	186,596	747,332							933,928
18011	630,506	1,630,725							2,261,231
18012	96,014	238,947							334,961
18013	1,089,105	2,474,787							3,563,892
19031	194,237	268,379							462,616
19030	184,205	318,020							502,225
12501			\$	701,599			10,000		711,599
70079	 587,204	 			 5,835,404		1,092,840		7,515,448
	\$ 90,088,191	\$ 236,008,723	\$	51,681,665	\$ 18,588,393	\$	16,426,384	\$	412,793,356

HAMPTON ROADS DISTRICT Project Expenditures by Funding Sources Program Inception through April 30, 2009

Project UPC		te 58 <u>ridor</u>		<u>Bonds</u>	Series 2001B	<u>Primary</u>	<u>P</u>	TF/FRANS		Total Expended
12300			\$	1,298,609					\$	1,298,609
9876			Ψ	8,434,615					Ψ	8,434,615
10037				24,137						24,137
2008				3,613,796						3,613,796
2002				2,499,483						2,499,483
1989				2,361,666						2,361,666
1964				3,064,584						3,064,584
1963				3,636,139						3,636,139
13958				5,487,103						5,487,103
9877				1,888,408						1,888,408
10066				7,555,651						7,555,651
9867				8,331,416						8,331,416
9869				5,640,678						5,640,678
9868				3,109,233						3,109,233
9870				4,258,404						4,258,404
9866				22,159						22,159
9487				4,321						4,321
1971				3,145,495						3,145,495
17728	\$ 4	450,890		256,260		\$ 30,242	\$	71,009		808,401
9865				3,528,000		 1,400,864		9,798,055		14,726,919
		-	·			 _				
	\$ 4	50,890	\$	68,160,157	\$ -	\$ 1,431,106	\$	9,869,064	\$	79,911,217

LYNCHBURG DISTRICT
Project Expenditures by Funding Sources
Program Inception through April 30, 2009

Project UPC	Route 58 Corridor	<u>Bonds</u>	<u>s</u>	eries 2001B	<u>Primary</u>	<u>!</u>	PTF/FRANS	Total Expended
9885		\$ 2,541,145						\$ 2,541,145
9946		6,925,326						6,925,326
13725	\$ 81,085	4,366,055			\$ 36,413			4,483,553
9945		6,151,676			37,088			6,188,764
9886		120,511						120,511
11918	24,596	851,933						876,529
9846		83,351						83,351
4280		295,127						295,127
9485		9,315						9,315
12762		9,670						9,670
17372	4,815,118	7,816,328	\$	2,681,565	311,274			15,624,285
50750	3,801,853	13,164,387		3,612,056				20,578,296
50751/54505	5,000,469	14,832,945		6,010,705				25,844,119
50752	13,196,805	12,915,139		3,140,198	529,000			29,781,142
984/983	684	238,324			3,873,458	\$	27,982,323	32,094,789
	\$ 26,920,610	\$ 70,321,232	\$	15,444,524	\$ 4,787,233	\$	27,982,323	\$ 145,455,922

RICHMOND DISTRICT Project Expenditures by Funding Sources Program Inception through April 30, 2009

Project UPC	Route 58 <u>Corridor</u>		<u>Bonds</u>		<u>Se</u>	ries 2001B		<u>Primary</u>		PTF/FRANS		Total Expended
15538	\$	532,834	\$	3,314,299			\$	2,511			\$	3,849,644
9879		3,494,021		6,810,696								10,304,717
9880/50434		12,314,935		27,168,362								39,483,297
9881		623		2,448,461								2,449,084
11635		0		1,971,950								1,971,950
9882		6,797,725		11,987,564								18,785,289
9883/50435		1,149,112		11,578,300								12,727,412
16093		575,808		1,814,128								2,389,936
9884/10178/13734		16,448,879		19,975,530								36,424,409
9486		0		5,202								5,202
16647				86,990								86,990
9878/13835/52882		48,948,701		40,305,869	\$	8,993,091		1,994,727	\$	1,243,220		101,485,608
11314		2,048,085		1,847,959				4,955,000		7,857,000		16,708,044
	\$	92,310,723	\$	129,315,310	\$	8,993,091	\$	6,952,238	\$	9,100,220	\$	246,671,582

SALEM DISTRICT
Project Expenditures by Funding Sources
Program Inception through April 30, 2009

Project UPC	Route 58 Corridor	<u>Bonds</u>	:	Series 2001B	<u>Primary</u>	<u>P</u>	PTF/FRANS	<u>TPOF</u>	Total <u>Expended</u>
4328		\$ 244,843							\$ 244,843
4327	\$ 233	1,275,727							1,275,960
13384	6,159,149	5,085,406	\$	1,393,937					12,638,492
13385	5,053,570	6,927,499							11,981,069
13396	4,372,157	2,119,487							6,491,644
9871	4,393,692	7,151,925							11,545,617
9872	3,129,157	5,510,795							8,639,952
9875	211	8,760,903							8,761,114
9874	63,074	4,957,110			\$ 16,692				5,036,876
690		3,566,317			332,249				3,898,566
9888		3,382,996							3,382,996
9887		795,852							795,852
9889		839,821							839,821
9484		700,624							700,624
13386	1,854	2,578,212							2,580,066
656		1,582,189							1,582,189
11705	243,048								243,048
9835		36,829							36,829
17535	2,823,913	2,065,948		7,621,232	4,646,658	\$	10,418,388	\$ 25,116,908	52,693,047
17534		2,309,014		3,274,678			1,909,020		7,492,712
17533	1,024,455	2,028,893		2,478,243					5,531,591
17538	1,277,572	3,538,937		4,898,528			357,430		10,072,467
17537	2,141,321	1,391,556		2,067,730					5,600,607
17536	243,707	2,055,429		1,431,486			3,445,769		7,176,391
13392	5,537,456	12,804,280		3,688,381			4,063,000		26,093,117
9873	2,732,399	9,080,401							11,812,800

SALEM DISTRICT (cont.) Project Expenditures by Funding Sources Program Inception through April 30, 2009

	Route 58						Total	
Project UPC	JPC Corridor Bonds		Series 2001B	<u>Primary</u>	PTF/FRANS	<u>TPOF</u>	Expended	
18107		\$ 395,536	\$ 565,438		\$ 645,467		\$ 1,606,441	
56352		•,	, , , , , , , ,	\$ 2,898,931	17,483,000		20,381,931	
69872	\$ 26,046						26,046	
69874	164,856						164,856	
69875	132,225						132,225	
69877	125,414						125,414	
69879	356,448						356,448	
69882	60,024						60,024	
69885	85,976						85,976	
	\$ 40.147.057		\$ 27,440,652	\$ 7.894.530	¢ 20 222 074	\$ 25.116.908	\$ 220,097,654	
	\$ 40,147,957	\$ 91,186,529	\$ 27,419,653	\$ 7,894,530	\$ 38,322,074	\$ 25,116,908	\$ 230,087,651	

<u>Attachment C – Active Projects FY 10-15 SYIP</u>

					Estimate (in			
UPC	Description	Route	District	Road System	thousands)	Previous	FY10	FY11-15
16382	RTE 58 - PARALLEL LN-CORRIDOR DEV PE AND R/W ONLY IN SYP	58	Bristol	Primary	\$8,168	\$8,168	\$0	\$0
16383	RTE 58-PARALLEL LN-CORRIDOR DEV PE AND R/W ONLY IN SYP	58	Bristol	Primary	\$4,078	\$4,078	\$0	\$0
16384	RTE 58 - PARALLEL LANE - PE & RW ONLY IN SYP	58	Bristol	Primary	\$8,000	\$8,000	\$0	\$0
17747	RTE 58 - CONSTRUCTION INTERCHANGE - PE & RW ONLY	58	Bristol	Primary	\$9,989	\$9,989	\$0	\$0
65658	RTE 58 - PARALLEL LANE	58	Bristol	Primary	\$24,870	\$4,033	\$0	\$20,837
70079	RTE 58 - CONSTRUCT INTERCHANGE - PHASE I	58	Bristol	Primary	\$7,786	\$7,786	\$0	\$0
15163	RTE 58 - PENNINGTON GAP BYPASS-NEW LOCATION - PE & RW ONLY	6058	Bristol	Primary	\$19,896	\$18,046	\$0	\$0
12501	RTE 725 - RECONSTRUCT EXISTING ROADWAY	725	Bristol	Secondary	\$712	\$1,510	\$0	\$0
17728	RTE 58 - CONSTRUCT INTERCHANGE	6058	Hampton Roads	Primary	\$22,310	\$3,443	\$0	\$0
68973	RTE 58 - OUTSTANDING R/W & CN	58	Richmond	Primary	\$600	\$1,234	\$0	\$0
13835	RTE 58 - CLARKSVILLE BYPASS-4 LANES ON NEW LOCATION	6058	Richmond	Primary	\$103,547	\$103,547	\$0	\$0
17533	RTE 58 - CORRIDOR DEVELOPMENT PROG - 4 LANES	58	Salem	Primary	\$6,373	\$6,373	\$0	\$0
17534	RTE 58 - CORRIDOR DEVELOPMENT PROG - 4 LANES	58	Salem	Primary	\$9,393	\$9,393	\$0	\$0
17535	RTE 58 - HILLSVILLE BYPASS-CORRIDOR DEV PROG-4 LANES	58	Salem	Primary	\$110,748	\$110,748	\$0	\$0
17536	RTE 58 - CORRIDOR DEVELPMENT PROG - 4 LANES	58	Salem	Primary	\$9,636	\$9,636	\$0	\$0
17537	RTE 58 - CORRIDOR DEVELOPMENT PROG - 4 LANES	58	Salem	Primary	\$6,202	\$6,202	\$0	\$0
17538	RTE 58 - CORRIDOR DEVELOPMENT PROG - 4 LANES	58	Salem	Primary	\$12,120	\$12,120	\$0	\$0
56352	RTE 58 - DEVELOP TO 4 LANES	58	Salem	Primary	\$20,382	\$20,583	\$0	\$0
68972	ROUTE 58 - OUTSTANDING R/W & CN	58	Salem	Primary	\$155	\$1,130	\$0	\$0
87701	RTE. 58 - DEMOLITION	58	Salem	Primary	\$10	\$10	\$0	\$0
87702	RTE. 58 - DEMOLITION	58	Salem	Primary	\$6	\$6	\$0	\$0
87703	RTE. 58 - DEMOLITION	58	Salem	Primary	\$41	\$41	\$0	\$0
87704	RTE. 58 - DEMOLITION	58	Salem	Primary	\$8	\$8	\$0	\$0
93332	RTE. 58 - PINE RUN STREAM RESTORATION - RW ONLY	58	Salem	Primary	\$105	\$105	\$0	\$0
93333	RTE. 58-H'VILLE ELEM-GARDNER STREAM RESTORATION - RW ONLY	58	Salem	Primary	\$245	\$245	\$0	\$0
18107	RTE 669 - RECONSTRUCTION	669	Salem	Secondary	\$2,344	\$2,344	\$0	\$0
				•	Total (in thousands)	\$348,778	\$0	\$20,837